
I N S T I T U T E  F O R  D E F E N S E  A N A L Y S E S

Global Hawk: Root Cause Analysis 
of Projected Unit Cost Growth

Jeffrey N. Fox
Paul M. Kodzwa

David M. Tate, Project Leader
Patricia F. Bronson, Task Leader

IDA Paper P-4668
Log: H 10-001080

Copy

May 2011
Approved for public release;

distribution is unlimited.

  



The Institute for Defense Analyses is a non-profit corporation that operates 
three federally funded research and development centers to provide objective 
analyses of national security issues, particularly those requiring scientific and 
technical expertise, and conduct related research on other national challenges.

About This Publication
This work was conducted by the Institute for Defense Analyses (IDA)
under contract DASW01-04-C-0003, Task AY-7-3233.01, “WSARA 2009: Root 
Cause Analysis of Programs in Nunn-McCurdy Breach,” for the Director, 
Performance Assessments and Root Cause Analyses (D, PARCA), Office of 
the Under Secretary of Defense (Acquisition, Technology and Logistics). 
The views, opinions, and findings should not be construed as representing 
the official position of either the Department of Defense or the sponsoring 
organization.

Acknowledgments
Gregory A. Davis, David E. Hunter and David A. Sparrow of IDA were the 
technical reviewers.

Copyright Notice
© 2010, 2011 Institute for Defense Analyses
4850 Mark Center Drive, Alexandria, Virginia 22311-1882  •  (703) 845-2000.

This material may be reproduced by or for the U.S. Government pursuant
to the copyright license under the clause at DFARS 252.227-7013 
(NOV 95).



I N S T I T U T E  F O R  D E F E N S E  A N A L Y S E S

IDA Paper P-4668

Global Hawk: Root Cause Analysis 
of Projected Unit Cost Growth

Jeffrey N. Fox
Paul M. Kodzwa

David M. Tate, Project Leader
Patricia F. Bronson, Task Leader





iii 

Executive Summary 

Task Description 
In May 2010, Office of the Principal Deputy Under Secretary of Defense 

(Acquisition, Technology and Logistics) asked the Director, Performance Assessments 
and Root Cause Analyses (PARCA) to perform a root cause analysis of anticipated unit 
cost growth in the Global Hawk unmanned aircraft system (UAS) program. This request 
was based on a fast-turnaround cost estimate performed by CAPE-CA, the cost analysis 
group within the Cost Analysis and Program Evaluation (CAPE) directorate of the Office 
of the Secretary of Defense. That cost estimate concluded that average procurement unit 
cost (APUC) for the Global Hawk program has grown by more than 20 percent since the 
program was rebaselined in 2007, following a critical Nunn-McCurdy breach in 2006. 

PARCA asked the Institute for Defense Analyses (IDA) to identify the root causes 
of the APUC growth identified by CAPE-CA, in accordance with the root cause analysis 
guidelines established in the Weapon Systems Acquisition Reform Act of 2009 
(WSARA). This report describes our task analysis and findings. 

The Global Hawk Program 
Global Hawk is a family of high-altitude, high-endurance UASs carrying a variety 

of intelligence, surveillance, and reconnaissance (ISR) sensors. The current program is 
developing, producing, and supporting four distinct increments, or “blocks,” described in 
the following table. 
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Global Hawk Block Descriptions 

Increment 
Air 

Vehicle 
Payload 

(lbs) 
Delivered 
To Date 

Future 
Quantity Sensor(s) Carried 

Block 40 RQ-4B 3000 1 21 Multi-Platform Radar 
Technology Insertion 
Program (MP-RTIP) Radar 

      
Block 30 RQ-4B 3000 5 

(1 with 
ASIP) 

37 Airborne Signals Intelligence 
Payload (ASIP) & Enhanced 
Integrated Sensor Suite 
(EISS). EISS contains an 
improved version of EO 
(Electro-Optical)/IR 
(Infrared) sensors and SAR 
(Synthetic Aperture Radar) 

      
Block 20 RQ-4B 3000 6 0 EISS 
      
Block 10 RQ-4A 2000 7 0 Integrated Sensor Suite 

(ISS). ISS contains EO/IR 
sensors and SAR) 

 
While the Global Hawk program has been a major defense acquisition program 

(MDAP) since 2001, the current program is defined by an Acquisition Program Baseline 
(APB) established in 2007, as a result of a critical Nunn-McCurdy breach for cost and 
schedule. The defining documents for the rebaselined program are: 

• Capability Development Document (CDD) 

• Cost Analysis Requirements Description (CARD) 

• Test and Evaluation Master Plan (TEMP) 

• Acquisition Program Baseline (APB) 

• Acquisition Strategy Report (ASR) 

The original Global Hawk program was envisioned as a spiral development effort, 
developing and modifying both aircraft and payloads over time. Payloads of interest 
(including some developed outside the Global Hawk program) were to be integrated onto 
the Global Hawk platform as they became sufficiently mature. As a result of cost growth 
and schedule slip in the program, the 2007 APB restructured the program to have fixed 
content and completion criteria as defined by the new CDD, CARD, TEMP, and ASR. 
The four increments shown in the table above reflect the baseline content of the program 
as established in the APB via these documents. All Block 10 aircraft had been delivered 
at the time of the APB, and an Operational Assessment was completed in March 2007, 
but operational test and evaluation activities on Block 10 were still in process. As of the 
December 2009 Selected Acquisition Report (SAR), an Initial Operational Test & 
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Evaluation (“IOT&E Phase II”) was planned for July–October 2010. The program is now 
essentially developing and fielding three highly common yet significantly different UASs 
in parallel.  

The CDD requirements for these remaining blocks have associated due dates, with 
specified performance requirements for each block becoming more stringent over time. A 
requirement with an explicit date is considered to be part of the baseline program content. 
The CDD also includes “undated” requirements, stating capabilities of interest that are 
not part of the baseline program content, and thus not within the scope of the CARD or 
TEMP. 

Root Cause Analysis Performed 
Prior to the CAPE-CA May 2010 estimate, the Global Hawk program office also 

provided an estimate of procurement cost growth in the December 2009 SAR. We 
collated the areas of cost growth identified in these two estimates, and aligned them to the 
extent possible. Based on this alignment, and discussions with the CAPE-CA cost 
analysts, we developed a combined estimate that represents a unified picture of estimated 
procurement cost growth since the 2007 APB. We then performed a root cause analysis 
on the cost growth areas of the combined estimate. 

The root cause analysis was done in two stages. First, we identified causal factors 
that led to the identified cost growth. We then aligned those causal factors with the 
WSARA taxonomy of root causes: 

1. Unrealistic performance expectations; 

2. Unrealistic baseline estimates for cost or schedule; 

3. Immature technologies or excessive manufacturing or integration risk; 

4. Unanticipated design, engineering, manufacturing, or technology integration 
issues arising during program performance; 

5. Changes in procurement quantities; 

6. Inadequate program funding or funding instability; 

7. Poor performance by government or contractor personnel responsible for 
program management; or 

8. Any other matters. 
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Findings 
The procurement cost growth quantified in the combined estimate falls into four 

primary areas. These areas are: 

• Changes in aircraft mix, resulting in procurement of a higher proportion of 
Block 30/40 aircraft 

• Upward revision of APB cost estimates for sensor payloads, initial spares, and 
many “below the line” cost elements 

• Belated recognition of baseline program content that was missing from the APB 
estimate 

• Costs incurred to mitigate a lack of adequate test resources  

The assignment of cost growth to these areas, with the relative contributions to 
APUC growth, is shown in the figure below. 

 

 
Relative Contribution of APUC Growth Areas 

 
We traced these factors to five primary root causes from the WSARA taxonomy. In 

priority order, they are: 

• Poor performance by the government and contractors, 
• Unrealistic cost and schedule estimates, 
• Unanticipated technical issues during program execution, 
• Inadequate program funding, and 
• Increased procurement quantities of the more expensive Global Hawk variant. 

The full details of the facts and reasoning behind these attributions are given in the 
main body of this report. A description of each factor is included. 
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Conclusions 
Overall, APUC growth in the Global Hawk program has had many intertwined 

causes. It is essentially impossible to allocate specific amounts of APUC growth to 
specific root causes, due to the interactions among the various shortcomings of program 
execution, contractor performance, baseline estimates, baseline schedule, Air Force 
oversight, Air Force funding approaches, and program content definition. Of these 
shortcomings, the unexecutable schedule, missing program content, and (to a lesser 
extent) unrealistic baseline cost estimates were knowable at the time of the 2007 APB 
and thus represent “birth defects” of the rebaselined program. Failures of contractor 
execution, program management, and Air Force oversight and funding approaches are 
“nurture” shortcomings, which might have been avoided even given the flawed APB. 
However, the flaws built into the APB—particularly the unexecutable schedule—also 
made certain problems of execution significantly more likely than they would have been 
otherwise. 

At the highest level, we conclude that a lack of accountability in the government 
management chain and a poor alignment of incentives with desired outcomes were 
overarching contributing factors to the cost growth identified (and to other ongoing 
program issues). We also identified several areas of potential additional cost growth in 
the future. The main areas of future concern (discussed in the body of this report) are: 

• Date-specified CDD requirements not yet included in program execution 
planning or budgeting, 

• Additional schedule delays due to program concurrency and increasing external 
factors, 

• Costs to fund and execute a reliability growth program and associated 
rework/retrofits, 

• Additional unit cost growth of the MP-RTIP and (to a lesser extent) ASIP 
sensors, and 

• Additional support funding after FY 2018. 
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A. Introduction 
In May 2010, Mr. Frank Kendall, the Principal Deputy Under Secretary of Defense 

(Acquisition, Technology & Logistics (AT&L)), asked the Director, Performance 
Assessments and Root Cause Analyses (PARCA) to perform a root cause analysis of 
anticipated unit cost growth in the Global Hawk unmanned aircraft system (UAS) 
program. This request was based on a fast-turnaround cost estimate performed by CAPE-
CA, the cost analysis group within the Cost Analysis and Program Evaluation (CAPE) 
directorate of the Office of the Secretary of Defense (OSD). That cost estimate concluded 
that average procurement unit cost (APUC) for the Global Hawk program has grown by 
23 percent since the program was rebaselined in 2007, following a critical Nunn-
McCurdy breach in 2006. 

In June 2010, PARCA asked IDA to identify the root causes of the APUC growth 
identified by CAPE-CA. This report describes IDA’s analysis and findings related to that 
task. IDA briefed these findings to PARCA leadership in August 2010. This analysis 
supports PARCA in their root cause analysis role, in accordance with the root cause 
analysis guidelines established in WSARA section 103.1 

B. The Global Hawk Program 

1. System Description 
The Global Hawk RQ-4A/B, shown in Figure 1,2 is a high altitude, long endurance 

UAS designed to provide Intelligence, Surveillance, and Reconnaissance (ISR) through 
its Integrated Sensor Suite (ISS) payloads. Global Hawk has been providing ISR for 
several operations in the Global War on Terror (GWoT), including Operation Enduring 
Freedom (OEF) and Operation Iraqi Freedom (OIF). As of February 2010, Global Hawks 
had flown over 30,000 combat hours in support of the above operations. In addition to the 
U.S. Air Force program addressed in this report, Global Hawk variants have also been 
ordered by the U.S. Navy (RQ-4N, which will be the platform for the Navy’s Broad Area 
Maritime Surveillance (BAMS) program) and Germany (EuroHawk, a derivative of the 
Block 20 Global Hawk). Additionally, the National Aeronautics and Space 
Administration (NASA) currently operates two RQ-4A aircraft out of Dryden Flight 
Research Center for conducting atmospheric research. In 2007, the North Atlantic Treaty 

                                                 
1  Weapon Systems Acquisition Reform Act of 2009, Public Law 111-23, Section 103, May 22, 2009.  
2  U.S. Air Force Master Sgt. Robert Holland, left, briefs a group of airmen deployed from Schriever Air 

Force Base, CO, and assigned to the 380th Air Expeditionary Wing, about the RQ-4 Global Hawk 
unmanned capabilities in Southwest Asia, Oct. 12, 2006. U.S. Air Force photo by Master Sgt. Jason 
Tudor. http://www.defense.gov/transformation/images/photos/photo_archive/index_2006-10.html. 
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Organization (NATO) selected a modified RQ-4B as the air component of NATO’s 
Alliance Ground Surveillance (AGS) system.  

 

 
Figure 1. RQ-4 Global Hawk 

 
Global Hawk is actually several simultaneous development programs, with several 

aircraft variants and payloads (known as “blocks”) being developed simultaneously and 
deployed as they are ready. The current program consists of Blocks 10, 20, 30, and 40. 
For purposes of SAR unit cost computations, the “quantity” for the program is the total 
number of Air Force Block 10/20/30/40 aircraft. It does not include prior variants (Block 
0 and Block 5) that were developed and fielded as part of the original Advanced Concept 
Technology Demonstration (ACTD) program, and it does not include aircraft produced 
for the Navy or for foreign military sales (FMS). 

Block 10, based on the RQ-4A aircraft with a 2,000 pound maximum payload, 
carries a basic ISS with Electro-Optical (EO) and medium-wave Infrared (IR) imagery 
capabilities, as well as a high-resolution digital Synthetic Aperture Radar (SAR). Block 
10 is the only operational military Global Hawk increment at present. This is the 
configuration that has flown tens of thousands of mission hours in Iraq and Afghanistan. 

Blocks 20, 30, and 40 are based on the larger RQ-4B aircraft with a 3,000 pound 
maximum payload. Block 20, also designed for image intelligence (IMINT), carries the 
Enhanced Integrated Sensor Suite (EISS), which has increased range and resolution as 
compared to the ISS. Only 6 Air Force Block 20 aircraft were produced, but the Navy 
BAMS program plans to procure at least 50 modified Block 20 aircraft. 

In 2005, Secretary of Defense Donald Rumsfeld issued Program Budget Decision 
720, which directed the retirement of several older aircraft, including the U-2 Dragon 
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Lady. The 55-year-old U-2 program provides high altitude multi-INT collection 
capability, including signals intelligence (SIGINT) and either optical camera 
photography, EO/IR imagery, or SAR. After much discussion and debate within and 
between the Air Force and OSD, Lt. Gen. David Deptula, the Service’s deputy chief of 
staff for ISR, established a High Altitude Transition (HAT) plan in 2006. Under this plan, 
the Global Hawk Block 30 would replace the U-2, which would be retired. A tentative 
schedule for this transition was established, but with the proviso that U-2 retirement dates 
were to be considered targets and not deadlines. Congress reinforced this proviso with 
language in the 2007 National Defense Authorization Act that required the Secretary to 
certify that retirement of the U-2 would not create any intelligence gaps prior to retiring 
any of the aircraft. 

The Block 30 Global Hawk will provide SIGINT capability by integrating the ASIP, 
originally developed by the ASIP program. Since production of Block 30 began prior to 
the development of ASIP, there are currently two Block 30 variants: Block 30I, which is 
equipped for future ASIP installation but does not carry the sensor, and Block 30M, 
which will have ASIP installed “in-line” at the time of initial production. At the time of 
this report, the Global Hawk program plans to retrofit 11 Block 30I aircraft with ASIP, 
with 9 aircraft delivered in time for a planned 1QFY13 HAT shown in Figure 2. 

 
Note that Block 10 aircraft were not produced after Lot 3 and Block 20 aircraft were not produced after 

Lot 4. These rows in the above table are replaced with numbers for Block 30 and Block 40 aircraft, 
respectively. Also note the breakup of Block 30 into the ASIP Enabled Block 30I and ASIP in-line Block 
30M aircraft. 

Figure 2. Global Hawk Production Buy Schedule Based on FY 2011 PB 
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FY13FY12FY11FY10FY09FY08FY07FY06FY05FY04FY03FY02

Production

Aircraft
Block 10 (30 after Lot 4)        2 4+2N 1       [Blk 30] 1 4 5 2 2 2 2 3 3    
Block 20 (40 after Lot 5) 3 3     [Blk 40] 1          0 3 3 2 2 2                2

LRE-AF
MCE-N
LRE-2N

GH-GS GH-GS GH-GS GH-GS 
3 ea

GH-GS GH-GS 
2 ea

Tests 

Ground Segment
MCE 

Block 10

Block 20

Authorized Lots Future Lots

Block 40

Lot 11 Lot 12

Deliveries

OA
Blk 40
IOT&E

Blk 20/30 IOT&E

Block 30I  ASIP Enabled

Block 30M ASIP In Line

HAT

Retrofits

   
   

         

Block 30
Block 40

3    2    2    5    6
2    2    3    0    0

FY   14  15  16  17  18

ISE



4 

Finally, Block 40 Global Hawk will carry the MP-RTIP radar as its only sensor. 
This radar will provide both SAR capabilities (spot and strip/mapping) and Ground 
Moving Target Indication (GMTI) concurrently. MP-RTIP was developed and reported 
within a separate MP-RTIP MDAP, reaching Milestone B in October 2003. This program 
was responsible for both the MP-RTIP, to be integrated onto both Global Hawk and the 
E-8 Joint STARS aircraft, and for a larger variant of MP-RTIP for Wide Area 
Surveillance on the E-10A. The E-10A was cancelled in 2006—making Global Hawk 
now the only platform intended to use the MP-RTIP—and responsibility for development 
and integration of the radar has been shifted from the cancelled MP-RTIP program to the 
Global Hawk program. MP-RTIP is currently being tested on the Proteus test-bed 
aircraft, with incorporation onto the RQ-4B to follow.  

2. History of the Global Hawk Program 
The Global Hawk program began in 1994 as part of the Defense Advanced 

Research Projects Agency’s (DARPA) High Altitude Endurance (HAE) Unmanned 
Aerial Vehicle (UAV) project, with Teledyne Ryan winning the contract to develop an 
ACTD. Northrop Grumman acquired Teledyne Ryan in 1999, and took over the contract 
and subsequent work on Global Hawk. In March 2001, the Defense Acquisition Board 
(DAB) issued an Acquisition Decision Memorandum (ADM) announcing the transition 
from ACTD to Engineering and Manufacturing Development (EMD) and, unusually, the 
beginning of Low Rate Initial Production (LRIP). Subsequently, the first LRIP contract 
was awarded to Northrop Grumman in January 2002 to produce two Block 10 RQ-4A 
aircraft. 

In 2002, due to high demand for Global Hawk’s reconnaissance capabilities, the 
program office and contractor chose a spiral development program for Global Hawk 
consisting of six developmental spirals built around a single EO/IR/SAR and SIGINT 
configuration. This would facilitate deployment of earlier configurations of Global Hawk 
while continuing development of more advanced capabilities. Nineteen air vehicles and 
10 ground stations were ordered at this time. In August 2003, the contractor completed 
the first RQ-4A from LRIP Lot 1. Global Hawks completed under ACTD as well as the 
Block 10 aircraft completed under the first LRIP contract were deployed to support both 
OEF and OIF. The development and production of these early configurations were 
subsequently accelerated to meet growing operational needs (particularly in OEF), 
leading to delays in upgrading earlier produced units.  

Starting in 2003, development and production began on the more advanced models 
of Global Hawk. First, in 2003, the Lot 3 LRIP contract added the first Block 20 aircraft, 
which necessitated production of the larger RQ-4B aircraft and added the EISS. The first 
of these was delivered on August 21, 2006. Lot 4, which included the first Block 30 
aircraft, began in 2005. These events are illustrated in Figure 2. Also in 2005, the overall 
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Global Hawk buy was increased from 51 to 54 aircraft. Then, in 2009, the Air Force 
again increased its purchase order for Global Hawk from 54 to 77 aircraft. 

3. Global Hawk Program Challenges 
Several recurring problems have adversely affected Global Hawk’s development. 

First, there have been intermittent concerns about Global Hawk’s reliability, starting from 
the early days of the program. For example, from 1999 to 2001, RQ-4A aircraft crashed 
on three separate occasions. The Block 10 experienced several failures in communication 
systems and reports from the Air Force Operational Test and Evaluation Center 
(AFOTEC) and the Director, Operational Test & Evaluation (DOT&E) in 2007 cited the 
low reliability of the Block 10 system. Additionally, operational testing of ASIP and 
MP-RTIP in 2008 and 2009 showed some deficiencies and developmental challenges. 
Finally, in 2009 a Block 20 aircraft experienced a serious spoiler actuator and software 
malfunction that led to a crash landing. All Block 20 and 30 flight test operations were 
subsequently suspended until successfully completing safety inspection and airworthiness 
tests in October 2009. Overall, DOT&E found in 2009 that air vehicle reliability is the 
most significant operational deficiency for all blocks and payloads when Global Hawk is 
assigned high endurance (28+ hours) missions, a highly desired capability for the aircraft.  

Another problem that has affected the Global Hawk program timeline has been its 
history of significant schedule slips. The 2004, 2005, 2006, and 2009 Selected 
Acquisition Reports (SARs) all reported breaches from the Acquisition Program Baseline 
(APB) schedule. Frequent causes cited include delays in software and sensor delivery, 
falling behind schedule on testing, and bottlenecks resulting from the requirements of 
concurrent development, testing, and fielding of multiple configurations. In particular, 
there have been several delays in development testing and evaluation, sometimes by as 
much as 18 months (Block 20 Initial Operational Test & Evaluation (IOT&E) testing 
schedule and Block 30 ASIP/EISS testing in 2009, for example). Furthermore, Defense 
Contract Management Agency (DCMA) Integrated Master Schedule (IMS) audits from 
December 2008 to January 2010 found a high percentage of missed task deadlines and a 
tendency for delays in individual tasks to cause unexpected and often serious delays in 
other parts of the program. Finally, a decision review on Full Rate Production (FRP), 
originally slated for December 2006/January 2007, has been repeatedly deferred, with the 
current schedule calling for an FRP decision in April 2011. IOT&E for Block 20 has 
slipped by more than four years from its original June 2006 target; other increments have 
been similarly delayed. 

Finally, cost growth has been a significant issue for Global Hawk since 2004. 
Significant Nunn-McCurdy breaches were reported in 2004 for APUC and in 2005 for 
both APUC and Program Acquisition Unit Cost (PAUC). By the 2006 SAR these grew 
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into critical Nunn-McCurdy breaches (44.87 percent for PAUC and 56.54 percent for 
APUC). Subsequently, in 2007, a new APB was developed and approved.  

4. The 2007 Acquisition Program Baseline 

a. Baseline Program Content 
The original Global Hawk program was envisioned as a spiral development effort, 

in which aircraft and payloads would be developed and modified over time. Payloads of 
interest (including some developed outside the Global Hawk program) would be 
integrated onto the Global Hawk platform as they became sufficiently mature. However, 
as a result of cost growth and schedule slip in the program, the 2007 APB restructured the 
program. This “rebaselined” program had fixed content defined by a set of validated and 
approved reference documents: 

• Capability Development Document (CDD) – approved and validated by the 
Joint Requirements Oversight Committee (JROC) in July 2006. This 
requirements document supersedes the original 2001 Operational Requirements 
Document (ORD) and earlier version of the CDD. 

• Cost Analysis Requirements Description (CARD) – prepared by the 
Aeronautical Systems Center, Reconnaissance Systems Wing, Global Hawk 
Systems Group at Wright-Patterson AFB. The current version of the CARD was 
submitted in March 2006, and approved by the Air Force Program Executive 
Officer for Aircraft (AFPEO/AC). 

• Test and Evaluation Master Plan (TEMP) – Revision B, initially submitted 
October 2006, finalized in September 2007 by the Assistant Secretary of the Air 
Force (Acquisition); the Director, Operational Test and Evaluation; and the 
Deputy Secretary of Defense (C3ISR & IT Acquisition). 

• Acquisition Program Baseline (APB) agreement document – dated 27 March 
2007. 

• Acquisition Strategy Report (ASR) – Change 3, dated 15 June 2007 and 
signed by the Defense Acquisition Executive (DAE) on 3 July 2007. 

The CDD for Global Hawk, together with its appendices, describes the Key 
Performance Parameters (KPPs) and Key System Attributes (KSAs) of each of the Global 
Hawk blocks under development. The overarching requirement categories are: 

• Key Performance Parameters 

– Endurance 

– Worldwide Operations 
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– Dynamic Control 

– Net-Ready (Interfaces and Interoperability) 

– Battlespace Awareness (Sensor Collection Performance) 

• Key System Attributes 

– Ground Operations 

– Data Recorder 

– Mission Planning 

– Mission Launch and Recovery 

– Effective Time on Station 

– Electromagnetic Compatibility / Interference 

– Payload Performance 

– Locate 

– Multiple Aircraft Control 

Unusually, the specific requirements within these categories are assigned effective 
dates, so that the required capabilities and specifications for the blocks become more 
stringent over time. Specific performance threshold and objectives related to each of the 
KPP areas are presented in the appendices to the CDD.  

The CARD for Global Hawk provides a detailed functional description of the 
subsystems of the Global Hawk UAS, including air vehicles, payloads, ground segment, 
software, and support. The intent of the CARD is to provide a description of these 
subsystems that is sufficiently detailed to identify those elements of cost that can be 
independently estimated. The 2006 CARD describes Blocks 10–40 and the associated 
ground segment, software, and support elements. It also discusses the security and 
CONOPS issues relevant to system definition and performance. 

The TEMP for Global Hawk describes the test plans for operational evaluation of 
the blocks, and the criteria by which the blocks will be evaluated. This is somewhat more 
complicated than a typical TEMP by the time-dependent specifications of the programs, 
which imply different requirements and different criteria for success at different points in 
time. 

The APB document provides a proposed schedule and cost estimate for the 
rebaselined program.  

The ASR provides a detailed description of the proposed mechanisms for 
developing and fielding the systems described by the CDD and CARD. The ASR 
includes a summary of changes from the previous APB acquisition strategy, a description 
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of mission requirements, the contracting approach(es) to be used, the support concept, 
and the risk management strategy. The ASR confirms the spiral nature of the 
development approach, the fixed content of Blocks 10–40, and the fact that the dated 
capability specifications in the CDD define that content.  

b. Program Schedule 
Table 1 shows both the previous APB schedule and the new APB schedule, as stated 

in the APB document. Key features of the new schedule included: 

• Block 20/30 combined IOT&E completed by November 2009 

• Block 40 IOT&E completed by February 2011 

• 3 to 4 months allotted for block IOT&E events 
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Table 1. Acquisition Program Baseline Schedule 

 
*Denotes change in Objective/Threshold from prior APB. 
Source: Acquisition Program Baseline (APB): Global Hawk (RQ-4A/B), Defense Acquisition 

Management Information Retrieval (DAMIR), Approval Date: March 23, 2007. 

 

c. Cost Estimates 
Table 2 shows both the previous APB cost estimate and the new APB cost estimate, 

as stated in the March 23, 2007 APB document. Key features of the new cost estimate 
included: 

• Quantity increased from 51 aircraft to 54 aircraft 

• APUC estimate increased from ~$57 million to ~$91 million (objective) 

• No separate quantities or baseline estimates for the defined blocks 
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Directive DoDI 5000.2 stated at the time of the APB: 
C1.4.3. APB Content. APB parameter values shall represent the program 
as it is expected to be produced or deployed. In the case of delivering 
systems under an evolutionary acquisition strategy, the APB shall include 
parameters for the next block and, if known, for follow-on blocks. […] 
The APB for a program using an evolutionary acquisition strategy shall 
contain separate entries for each block. 
[…] 

C7.15.4.2.1. The SAR shall report the status of total program cost, 
schedule, and performance; as well as program unit cost and unit cost 
breach information. […] Each SAR shall include a full, life-cycle cost 
analysis for the reporting program, each of its evolutionary blocks, as 
available, and for its antecedent program, if applicable. (Emphasis added) 

 
Table 2. Acquisition Program Baseline Cost Estimate 

 
Source: Acquisition Program Baseline (APB): Global Hawk (RQ-4A/B), Defense Acquisition Management 

Information Retrieval (DAMIR), Approval Date: March 23, 2007. 
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The Global Hawk APB did not conform to this directive, although the Acquisition 

Strategy Report described the acquisition approach as “spiral development,” unchanged 
from the 2002 APB, with “spirals 1–4 [i.e., Blocks 10/20/30/40] approved.” In particular, 
the program did not report separate cost and quantity estimates for the various blocks in 
the APB or the subsequent SARs. 

C. Projected Unit Cost Growth 

1. December 2009 Selected Acquisition Report 
The Global Hawk program was rebaselined in 2007, and was required to budget to 

the CAPE-CA Independent Cost Estimate developed in May of that year. The first full 
program cost report following the rebaseline was the December 2007 SAR, which agreed 
almost exactly with the APB cost estimate. For purposes of this report, we will treat the 
2007 SAR cost estimates as the baseline estimate against which cost growth will be 
measured. 

No SARs were submitted in 2008. The next official report of program cost and 
schedule status to the Congress was the December 2009 SAR. The most significant 
program change in the 2009 SAR was an increase in total procurement quantity from 54 
aircraft to 77 aircraft. In spite of the increased quantity, the 2009 SAR reported an 11 
percent growth in APUC, which is calculated as total procurement cost (in constant 
dollars) divided by the number of units to be procured. This was a breach of the APUC 
baseline given in the APB, although not yet sufficient to trigger a Nunn-McCurdy breach. 

The cost variance report provided by the Global Hawk program office in the 2009 
SAR identified the sources of procurement cost growth shown in Table 3. 
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Table 3. December 2009 SAR Cost Variances 

 
Source: Selected Acquisition Report (SAR): Global Hawk (RQ-4A/B), Defense Acquisition Management 

Information Retrieval (DAMIR), December 31, 2009. 

 
Base Year amounts are FY 2000 millions of dollars. For the remainder of this 

report, all dollar costs are in constant FY 2000 dollars unless otherwise noted. 

These costs can be categorized as follows: 

• The cost to buy 23 additional aircraft (all from the more expensive Block 30 and 
40 configurations) 

• Upward revision of procurement cost estimates for the MP-RTIP and ASIP 
payloads 

• The cost of procuring more spares than originally planned (50 percent due to 
additional ASIP and MP-RTIP sensor spares) 

• Additional costs for technical requirements associated with: 

– Joint Tactical Radio System (JTRS) integration 

– Family of Advanced Beyond-Line-of-Sight Terminals (FAB-T) integration 

– Ground Station Rearchitecture (defined in section entitled “Ground Station 
Rearchitecture”) 
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• Additional support costs related to new ASIP calibration facilities 

• Adjustments to previous assumptions about inflation rates  

The cost growth described in the 2009 SAR corresponds to an 11 percent increase in 
APUC. PAUC was predicted to decline by 4 percent, due primarily to the increased 
procurement quantity. This forecast cost growth would not have been sufficient, by itself, 
to warrant a PARCA root cause analysis. 

All cost comparisons and assessments in this evaluation are based on documents 
provided by the Global Hawk program office, Northrop Grumman, and CAPE-CA. 
Where costs were not well defined or categorized, we have made the best estimates we 
could from the available data.  

2. CAPE-CA Additional Projected Cost Growth 
In the spring of 2010, CAPE-CA was asked to develop a rough estimate of Global 

Hawk cost growth. This estimate was presented at the 25 May 2010 Global Hawk 
Overarching Integrated Product Team (OIPT) meeting. It projected 23 percent APUC 
growth relative to the 2007 APB, approaching the 25 percent threshold that would trigger 
a Nunn-McCurdy breach and subsequent program review. In response to this estimate, 
Mr. Frank Kendall, the Principal Deputy Under Secretary for Acquisition, Technology 
and Logistics, initiated a “Nunn-McCurdy-like” review of the Global Hawk program, 
including a PARCA root cause analysis of the cost growth predicted by CAPE-CA. 

The CAPE-CA estimated growth areas were: 

• Aircraft mix changes (i.e., a higher proportion from the more expensive aircraft 
blocks) 

• Spares and Peculiar Support Equipment (PSE) 

• Communications Rearchitecture 

• Ground Station Rearchitecture 

• Palmdale production acceptance testing (PAT) and modification facility 

• Engineering Change Orders (ECO) and Diminishing Manufacturing Sources 
(DMS) 

• Sensor depot standup 

• IOT&E test replan 

The cost growth amounts associated with these categories are shown in Table 4.  
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Table 4. CAPE-CA Cost Growth Estimate 

Growth Area 
CAPE-CA estimated amount  

(BY 2000$) 

Sparing and PSE $355 
Aircraft Mix $330 

Palmdale PAT and mod facility $190 

IOT&E replan $70 

GS rearchitecture $200 

Comms rearchitecture $115 

ECO & DMS $175 

Sensor depot standup $160 

 
Table 5 shows an attempt to reconcile the SAR and CAPE-CA cost growth 

estimates, to the extent possible. Note that these figures are total cost growth, not unit 
cost3. Blue-shaded cells in the table indicate areas where we feel there is close 
correspondence between some subset of SAR variance items and CAPE-CA growth 
areas. Unshaded cells indicate cost areas cited by one source but not the other. 

 

                                                 
3  Because the CAPE-CA estimate describes unit cost growth, the marginal total cost of additional aircraft 

at the same average unit cost was not included explicitly in their list. We have reconstructed that value 
from the APB and the other CAPE-CA cost growth categories. We discuss the rationale for assuming a 
constant unit cost later in this section. 
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Table 5. Side-by-Side Comparison of CAPE-CA and SAR Cost Growth Areas 

 
 

3. A Combined Estimate of Likely APUC Growth 
The SAR and CAPE-CA cost growth estimates and categories do not align 

perfectly. Not only are the assigned dollar quantities somewhat different, but there are 
areas of cost growth that are not cited by both estimates. In particular, the program office 
SAR cost variance cites the cost of building and staffing an anechoic chamber facility to 
support ASIP sensor calibration; the CAPE-CA estimate does not include this facility. 
Conversely, the CAPE-CA estimate cites costs associated with new facilities for PAT and 
sensor depot support, which are not included in the SAR variance estimates. 

Using the cost category alignment in Table 5, IDA developed a combined estimate 
of program cost growth which reflects a unified compromise estimate of the changes in 
estimated cost since the 2007 APB. That combined estimate is shown in Table 6.  

 

$         APB Baseline 4,904.9$      4,904.9

SAR 
Variances

CAPE 
Estimated 

Growth

Additional aircraft 1,107.1$      
Revised estimates 
(RTIP, ASIP) and 
contingency 448.8$        
Eng and schedule 
effects of increased 
buy 300.7$        
FAB-T, JTRS -$            

Subtotal 1,856.6$      

Aircraft mix effect 321.1$        330$               Aircraft mix effect
Increased initial 
spares 411.5$        355$               Sparing and PSE
Comms Re-
architecture -$            115$               Comms Re-architecture

GS re-architecture 177.2$        200$               GS re-architecture

ASIP calibration 27.0$          190$               
Palmdale PAT and mod 
facility

Other adjustments 66.2$          175$               ECO & DMS

160$               Sensor depot standup

70$                IOT&E replan

Total procurement 7,764.5$      8,588.3$         

2,088$            Additional aircraft

SM FY 2000
Shaded boxes denote areas of 
directly comparable program 

content between the CAPE-CA 
analysis and the SAR variance 

reports.
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Table 6. Combined APUC Growth Estimate 

Procurement Cost Area 
Growth 

($M) Proximate Cause 

Additional aircraft $1,400 Increased procurement quantity 

Aircraft mix $330 
Sensor unit cost $450 Upward revision of cost estimate 

Spares $355 

Engineering Change Orders $100 

Other recurring flyaway costs $240 
Communications rearchitecture $115 Recognition of missing CDD content 

Ground Station rearchitecture $200 

Sensor depot $160 
Palmdale PAT & mod facility $190 Inadequate test resources 

Diminishing Mfg Sources $75 

“IOT&E Replan” $70 

ASIP calibration facility $30 

Estimated procurement growth 
since 2007 

$3,715  

Estimated Total Procurement $8,620*  
*CAPE-CA figure of $8,588.3 does not include ASIP calibration facility. 

 
The analysis in this report assumes that these are the cost growth categories and 

amounts to be explained by the root cause analysis. Where both the program office and 
CAPE-CA identified an area of cost growth, but disagreed on the amount, we have used 
the CAPE-CA numbers, since our task was to explain the increased costs identified by 
CAPE-CA. The following paragraphs define and describe these cost growth areas in turn. 

a. Additional Aircraft and Aircraft Mix  
Typically, an increase in procurement quantity leads to a reduction in APUC, due to 

learning curve effects and the amortization of nonrecurring costs over a larger number of 
units. In the case of Global Hawk, this is not the case. The program anticipates very little 
nonrecurring cost—only 0.4 percent of flyaway costs—so the dilution of those costs over 
77 instead of 54 aircraft makes little difference in overall unit cost. Non-flyaway costs, 
such as support and initial spares, scale with quantity, and so do not affect unit cost. At 
the same time, the Global Hawk program has shown no evidence of cost progress 
(“learning”) to date, and the program office is not projecting significant learning for 
future units. Given this, it was not unreasonable for the CAPE-CA cost growth estimate 
to implicitly assume that the marginal unit cost of additional aircraft would be about the 
same as the average cost used in the APB estimate, prior to adjusting for configuration 
differences among blocks and itemized areas of cost growth. The additional costs of 
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buying the marginal aircraft from the more expensive blocks are accounted for separately 
as “aircraft mix.” 

The 2009 SAR quantity adds 23 aircraft to the baseline quantity of 54, for a total of 
77 aircraft. According to the cost model at the time of the 2007 APB, 23 new aircraft 
would have cost ~$1.4 billion, assuming that the mix of block variants remained 
unchanged. However, the 23 new planned aircraft comprise 16 additional Block 30 with 
ASIP (for a total of 41) and 7 additional Block 40 (for a total of 21). These blocks are 
estimated to be significantly more expensive per unit than Block 10 or Block 20 aircraft;4 
thus, increasing their proportion of the total buy results in increased average unit cost 
even in the absence of Block 30 or Block 40 unit cost growth.  

As explained above, no increased learning or spreading of nonrecurring costs as a 
result of the increased buy is reflected in the CAPE-CA estimate. Because of this, the 
$1.4 billion that would have been paid to increase the quantity without changing the 
block mix does not figure in CAPE-CA’s account of APUC growth. Both the SAR cost 
variance (relative to the baseline) and CAPE-CA APUC growth estimate associated with 
the additional aircraft itemized the effect due solely to the fact that the additional aircraft 
are to be more expensive than the APB average aircraft. This itemized cost is listed in the 
combined estimate (Table 6) as “Aircraft Mix,” and is estimated by CAPE-CA at $330 
million. 

b. Sensor Unit Cost and other Recurring Flyaway Costs 
Both CAPE-CA and the 2009 SAR variance report attribute significant cost growth 

to upward revision of the APB baseline estimate in certain areas. The SAR explicitly 
attributes ~$450 million in procurement cost growth to increased estimates of the costs of 
the MP-RTIP and ASIP sensor payloads. It also asserts $411.5 million in increased 
procurement of spares. 

The CAPE-CA estimate requires more careful interpretation. CAPE-CA estimated 
~$8.6 billion as the total procurement cost of the 77 aircraft to be procured. This estimate 
was based on aircraft and payload estimates developed from historical cost estimating 
relationships and actual prototype hardware costs to date for Global Hawk, MP-RTIP, 
and ASIP. Subtracting the itemized cost growth elements cited by CAPE-CA in Table 4 
leaves ~$7 billion in total procurement, which is $2.1 billion above the APB procurement 
                                                 
4  It is difficult to estimate precise unit costs by block, because the Global Hawk program does not track 

either costs or quantities by block. Block 30, in particular, is difficult to estimate because some (but not 
all) of the sensors are being procured as retrofits using “modification of aircraft” funds. Overall, based 
on program office figures, we estimate that the unit cost of a Block 10 aircraft was roughly $50 million 
(BY 2000), the projected unit cost as of December 2009 for a Block 20 was roughly $85 million, for a 
Block 30 was roughly $120 million, and for a Block 40 was roughly $100 million. These estimates 
include ground segment and other program-wide costs amortized across all 77 planned units. 
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cost estimate. As noted above, ~$1.4 billion of that is the cost of 23 additional aircraft at 
the original unit cost. The remaining ~$690 million represents an upward revision to the 
APB cost estimate that was not itemized by CAPE-CA. In the combined estimate, we 
attribute ~$450 million of this to MP-RTIP and ASIP cost growth, as itemized by the 
program office in the SAR variances, and the remaining ~$240 million to upward 
revision of other (unspecified) recurring flyaway cost estimates. 

c. Spares  
Both the December 2009 SAR and the CAPE-CA growth estimate listed increased 

cost of spares as a major growth area. The SAR variance stated $411.5 million in 
additional procurement of spares, and attributed this growth to an increase in the 
proposed number of Global Hawk Combat Air Patrols (CAPs) from six to nine. 

CAPE-CA estimated $355 million for increased spares. This estimate was not based 
on the projected number of CAPs, but was derived from a historical cost estimating 
relationship (CER). In keeping with our tasking to explain the CAPE-CA numbers, we 
used $355 million as the predicted growth due to spares in the combined estimate. This 
may understate the likely growth in spares procurement, given the increased operating 
tempo (OPTEMPO) and recent growth in sensor cost estimates. Sensor spares account for 
roughly 50 percent of total spares costs. 

d. Engineering Change Orders (ECOs) 
The Global Hawk Program Office Estimate at the time of the 2007 rebaseline 

predicted the total cost due to ECOs using Northrop Grumman’s historical ratio of ECO 
costs to procurement cost for aircraft procurement. Actual data to date in the Global 
Hawk program show a higher rate of ECO costs than the historical average. As a result, 
CAPE-CA identified this as an area of APUC growth, estimated at ~$100 million. 

e. Communications Rearchitecture 
Several aspects of Global Hawk’s communications systems need to be rebuilt and/or 

redesigned to account for DMS, unmet CDD requirements not included in previous cost 
estimates, and, in some cases, new program content. The Global Hawk program refers to 
this activity as “Communications Rearchitecture.” DMS issues are plaguing legacy 
communications equipment, creating the need for redesigns to make newer 
communications equipment backwards-compatible with out-of-date legacy equipment 
used in Global Hawk. Additionally, 25 requirements identified in the 2006 CDD cannot 
be met using the current communications architecture. Examples include Multi-day 
Encryption, Broadband INMARSAT, IP-based CDL, Ka SATCOM (200+ Mbps), Three 
Voice Network, IPv6 compatibility, Jam-resistant Voice (Have Quick II), and 
Independent/Simultaneous Data Flows. Incorporation of these capabilities has been made 
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more difficult given that many rely on newer technologies that are not interoperable with 
some of Global Hawk’s obsolescent equipment. Additionally, the USAF has now 
prioritized implementation of the dual-band SATCOM (Ku/Ka) CDD requirement for 
Blocks 30 and 40, and incorporating the FAB-T. 

Communications Rearchitecture also includes the costs of meeting some new 
externally-driven requirements. For example, a National Security Agency (NSA)-directed 
cryptographic modernization mandate requires that the Global Hawk communications 
systems be redesigned to accommodate new cryptographic devices. The cost of 
complying with this directive is included in the estimated costs of Communications 
Rearchitecture. 

CAPE-CA estimates $115 million in additional procurement costs are needed for 
those modernizations and upgrades identified by the program office in their current 
Communications Rearchitecture plan. It is difficult to distinguish which of the 
capabilities and performance requirements being addressed by that plan were assumed by 
the 2007 APB estimate. It is clear that the baseline estimate did not include the costs to 
provide all of the modernized communications and interoperability requirements 
specified (with delivery dates) in the CDD. It is also clear that the current 
Communications Rearchitecture plan does not address all of the remaining unfunded 
CDD requirements.  

f. Ground Station Rearchitecture 
The Global Hawk program is also planning a major redesign of the ground stations 

from which UAS missions are planned and controlled. This “Ground Station 
Rearchitecture” will have two elements: modernization of many hardware and software 
elements of the ground station, and a transition from a portable shelter-based ground 
station to permanent installations in fixed-site buildings. 

The modernization portion of Ground Station Rearchitecture includes necessary 
hardware upgrades in elements such as antennas, Ultra High Frequency (UHF) 
SATCOM, and Common Data Link (CDL) to meet 2006 CDD requirements. As with the 
Communications Rearchitecture, it also addresses issues of DMS and technology 
obsolescence.  

The wholesale replacement of large portions of the hardware and software in the 
Ground Station provides an opportunity for the program to transition from the current 
installation in standard portable shelters to a set of permanent installations in buildings. It 
is not clear when the intent to shift to permanent ground installations was first included in 
program content, but it does not seem to be part of the 2006 CDD specification. For that 
reason, we classify the transition to permanent buildings as added program content, and 
not cost growth relative to existing requirements.  
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CAPE-CA estimates $200 million in additional procurement costs for hardware and 
facilities. These costs are not reflected in the December 2009 SAR. Software elements of 
the Ground Station Rearchitecture will be funded through RDT&E, and are explicitly 
included in the December 2009 SAR RDT&E cost estimate.  

g. Sensor Depot  
Originally, the Global Hawk program office had planned to share sensor depot costs 

with other sensor development programs and ISR platform programs. These platforms are 
no longer expected to carry these sensors, so the Global Hawk program will bear the full 
support burden. CAPE-CA estimates these newly-recognized depot costs at $160 million. 

h. Palmdale PAT and Modification Facility 
The original test schedule for Blocks 20/30/40 was extremely ambitious. 

Developmental testing (DT) and operational testing (OT) were combined, to minimize 
the demand on test resources. Test events were “pipelined” to allow concurrent DT, OT, 
and PAT of different blocks as they were developed and built. When testing revealed 
necessary redesign and rework, the test schedule provided no flexibility to recover, and 
major schedule slips were incurred. The carefully interleaved sequence of tests became 
an unexecutable stack of concurrent tests, with the various Global Hawk blocks 
competing among themselves for range time, flight hours, and test personnel. When 
disruptions such as these to the schedule occurred, the ability to combine tests for 
multiple purposes and stagger test times without incurring development delays was lost. 
In particular, PAT for Block 20 began to compete sharply with essential DT and OT 
activities for Blocks 30 and 40, as well as test activities associated with the EuroHawk 
FMS variant. 

To mitigate this resource conflict, the program decided to build and staff a new PAT 
facility at Northrop Grumman’s Palmdale facility. When this new facility is up and 
running, it will allow PAT activities for earlier blocks to run concurrently with DT and 
OT test activities for later blocks and EuroHawk. CAPE-CA estimates $190 million will 
be required to implement this new PAT capability. 

i. Diminishing Manufacturing Sources (DMS) 
DMS is a blanket term for the various costs associated with component hardware 

and software that is less available, less well-maintained, or more expensive than it was 
when originally included as part of the system design. In extreme cases, modifications or 
spares are simply unobtainable for legacy components. 

In addition to unplanned facilities costs, overall program delay led to increased 
DMS-related procurement costs. Obsolescence of certain electronic and software 
components meant that some DMS mitigation activities, originally planned for the 
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Operations and Support (O&S) phase of the program, had to be paid for with 
Procurement funds. The stretching of the test-fix-test cycle for Block 30 and Block 40 
LRIP led to a higher proportion of systems engineering and program management 
(SE/PM) costs than had been planned, increasing APUC even further.  

Common manifestations of DMS include discontinued product lines, discontinued 
product support, suppliers going out of business or merging with their competitors, 
technology obsolescence, and insuperable reliability issues. In general, commercial off-
the-shelf (COTS) components are more subject to DMS than custom components, due to 
the shorter product life-cycles and profit-driven technology choices of the commercial 
sector. Commercial software is particularly prone to DMS issues. 

As noted above with regard to Communications Rearchitecture and Ground Station 
Rearchitecture, DMS has been a major concern in the Global Hawk program. The 
original ACTD program was encouraged to make maximum use of commercial 
components and software, in order to minimize the costs of fielding an initial capability. 
As a result, roughly 80 percent (by count) of Global Hawk parts were COTS.5 However, 
the additional development requirements of Block 30 and Block 40, combined with the 
many schedule delays of the program, have extended the required service life of the 
aircraft and systems. As a result, many of the components used in the initial design are 
now difficult or impossible to maintain, or at risk of becoming so. Others do not support 
Block 30 and 40 performance requirements. CAPE-CA estimates ~$75 million in 
unplanned procurement costs, beyond those already ascribed to Communications 
Rearchitecture and Ground Station Rearchitecture, for DMS mitigation. 

j. “IOT&E Replan” 
As described above, the Global Hawk program has been unable to conduct all 

planned test activities in parallel at Edwards AFB. The new PAT facility at Palmdale will 
help to alleviate the resource crunch, but that facility will not be available immediately. 
As an interim measure, the program is standing up a temporary PAT capability at Beale 
Air Force Base in northern California. The procurement costs associated with this action 
are not included in the December 2009 SAR variance report. CAPE-CA estimates an 
additional procurement cost of $70 million for facilities, instrumentation, staffing, etc. to 
implement this temporary capability. 

k. ASIP Calibration Facility 
Integration of the ASIP sensor on the Block 30 aircraft requires the use of a 

specially-instrumented anechoic chamber in which the sensor’s response to carefully 

                                                 
5  G. Guerra, “Global Hawk Review – OSD PARCA Team,” OSD-PARCA Presentation, July 2010. 
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calibrated external signals can be measured and adjusted. The Global Hawk program 
currently has access to only one suitable facility, at Edwards AFB. However, the Global 
Hawk program must compete with other aircraft programs for access to this facility and 
its support staff. As a result, ASIP calibration has become a source of schedule slip in the 
fielding of Block 30. 

To alleviate the bottleneck, the contractor is planning to build a second suitable 
anechoic chamber facility at a contractor site. The program office estimated $27 million 
in additional procurement costs is required for this facility. CAPE-CA did not include an 
estimate for this facility in their May cost growth estimate, but after discussions with 
CAPE-CA personnel, we have assigned a rough estimate of $30 million in the combined 
estimate. 

D. Quantifiable Areas of Unit Cost Growth 
The procurement cost growth quantified in the combined estimate falls into four 

primary areas. These areas are: 

• Changes in aircraft mix, resulting in  procurement of a higher proportion of 
Block 30/40 aircraft 

• Upward revision of APB cost estimates for sensor payloads, initial spares, and 
many “below the line” cost elements 

• Belated recognition of baseline program content that was missing from the APB 
estimate 

• Costs incurred to mitigate a lack of adequate test resources  

The assignment of cost growth to these areas, with the relative contributions to 
APUC growth, is shown in Figure 3. We discuss the rationales behind these identified 
factors in turn in the following sections. As explained on page 17, the $1.4 billion 
estimated cost for 23 additional aircraft (prior to accounting for changes in configuration 
mix) was not projected by CAPE-CA to affect APUC, and therefore does not appear in 
Figure 3. 
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Figure 3. Relative Contributions of APUC Growth Areas 

 

1. Procurement of Additional Aircraft 
As noted above, adding to the procurement quantity usually decreases APUC rather 

than increasing it. For the Global Hawk program, the increase in APUC driven by the 
additional buy was caused by the higher average cost of Block 30 and Block 40 aircraft 
(now 83 percent of planned units), compared to the average cost of the 54 Block 
10/20/30/40 aircraft in the baseline buy. CAPE-CA and the program office agree that this 
accounts for ~$330 million in procurement cost growth, or about 14 percent of the APUC 
growth. This amount does not reflect any increase in the predicted cost of Block 30 or 
Block 40 aircraft; it is simply an arithmetic consequence of a new requirement for more 
Block 30 and Block 40 aircraft than were originally desired. There was no offsetting 
decrease in APUC from this increase in quantity, because Global Hawk shows little or no 
learning curve effect in airframes or sensors, and there is almost no nonrecurring 
procurement cost in the program. 

2. Upward Revision of Cost Estimates 
The combined estimate identifies several areas that were included in the 2007 APB 

estimate, but that are now expected to cost more than was planned. 

The primary area of estimate growth in the 2009 SAR variance report is the cost of 
the ASIP and MP-RTIP sensors. Both of these sensors were originally developed in 
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MDAPs external to the Global Hawk program. Furthermore, neither of these external 
programs included any procurement cost estimates in their SAR filings prior to being 
merged into the Global Hawk program. Initial contractor estimates of sensor unit costs 
have proven to be over-optimistic. The SAR variance report estimates total sensor cost 
growth of ~$450 million relative to the APB estimate. This figure is consistent with 
CAPE-CA estimates, and we have adopted it in the combined estimate.  

The CAPE-CA estimate implies additional (non-itemized) recurring flyaway cost 
growth of $240 million, or more than $3 million per aircraft. This estimate was derived 
from an analysis of actual recurring costs to produce the few EMD units built to date. 
Recent program office estimates suggest that most of this cost growth is in the aircraft 
systems, which are currently predicted to be ~6 percent more expensive per unit than in 
the APB estimate.6 

Finally, both the program office and CAPE-CA have greatly increased their 
estimates of the cost of initial spares since the 2007 APB. The 2009 SAR cost variance 
report asserts ~$410 million in additional procurement of spares. It attributes the growth 
to a planned increase in the number of CAPs from 6 to 9, with a corresponding increase 
in projected flying hours. CAPE-CA independently estimated $355 million in increased 
cost of spares, using a CER driven by unit recurring flyaway costs of the system. This 
CER did not account for a 50 percent increase in the number of CAPs. The combined 
estimate uses the CAPE-CA figure, in accordance with our task direction. Future cost 
estimates should account explicitly for the proposed Concept of Operations (CONOPS). 

3. Baseline Program Content Missing in the Baseline Estimate 
The combined estimate also identifies several areas that were part of the official 

program requirements at the time of the 2007 rebaseline, as established in the CDD, 
CARD, and TEMP—but were not included in the APB estimate or the December 2007 
SAR estimate. These itemized growth areas are: 

• Communications Rearchitecture 

• Ground Station Rearchitecture 

• Sensor Depot standup 

For the most part, each of these areas comprises necessary activities to meet system 
or program requirements that were known and documented at the time of the APB. We 
discuss each in turn. 

                                                 
6 K. Scherer, “OSD0714 - 4 Follow Up 1 and 2,” briefed to OSD PARCA team, July 14, 2010. 
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a. Communications Rearchitecture 
Several aspects of Global Hawk’s communications systems need to be rebuilt and/or 

redesigned to account for DMS, unmet CDD requirements that were not included in 
previous cost estimates; and, in some cases, new program content. The efforts included in 
the December 2009 Program Office Estimate (POE) briefings are: 

• Joint Tactical Radio System (JTRS) Airborne/Maritime/Fixed (AMF) 
integration. Section 6.1.3.2 of the CDD requires that Block 30 aircraft be 
equipped with AMF-JTRS radios. This requirement has an implementation date 
of FY 2014. JTRS program delays and size/weight/power issues have added 
significant risk to this requirement. This is not a KPP or KSA requirement. 

• Family of Advanced Beyond-Line-of-Sight Terminals (FAB-T) integration. 
The CDD also requires that Block 30 and Block 40 aircraft be capable of using 
Wideband Gapfiller Satellite (WGS) Ka-band SATCOM. The planned 
implementation of this capability is to equip Global Hawk with the FAB-T 
terminal, currently under development, which will be WGS-capable. FAB-T will 
also enable a forward command and control (C2) link data rate of up to 10 
megabits per second (Mbps) for management of advanced sensors C2. This is 
not a KPP or KSA requirement. 

• Internet Protocol (IP)-based Common Data Link (CDL) / Extended Tether 
Program (ETP) upgrade. The ETP system provides capability for secure 
beyond-line-of-sight C2 data, payload data, and voice. It also supports selectable 
data rates for payload data, providing a near-term alternative and long-term 
backup to the WGS data link, but at lower data rates. The planned upgrade will 
increase the maximum selectable data rate to 15 Mbps. Two alternative 
implementations of the upgrade have been identified. The technically easier but 
less desired option would install an additional 20-pound circuit card rack next to 
the existing ETP unit. The preferred option would redesign the ETP unit to 
accept the additional cards. This is not a KPP or KSA requirement. 

• Replace on Station. In order to meet the threshold Effective Time on Station 
(ETOS) requirements for the Global Hawk system, it will be necessary to be 
able to replace a Global Hawk aircraft on station. This requires adding a low-
band Ku capability to the Launch and Recovery Element (LRE) to support the 
necessary second communications and C2 link. The ETOS requirement, and its 
implied requirement for simultaneous operations of multiple aircraft on station, 
is a KSA in the CDD. 

• Controller Pilot Data Link Communications (CPDLC) / Automatic 
Dependent Surveillance-Addressed (ADS-A). CPDLC and ADS-A are 
required to meet Global Air Traffic Management (GATM) requirements: 
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specifically, Required Navigation Performance Level 4 (RNP-4) Oceanic and 
Future Air Navigation System (FANS) compliance. This effort also includes 
Mode 5 Identification Friend or Foe (IFF) Enhanced Surveillance upgrades (for 
future USAF and NATO interoperability) and multi-day IFF keying in support 
of Global Hawk high endurance requirements. Worldwide operations in all 
categories of airspace is a threshold KPP in the CDD. CPDLC and ADS are 
standards that were known to be part of future air traffic control compliance 
requirements at the time of the adoption of the 2006 CDD. 

• Multi-day Encryption. As with the Replace On Station capability and multi-
day IFF keying, Multi-day Encryption supports high-endurance operations and 
ETOS. The planned effort will provide the ability to insert multiple 
Communications Security (COMSEC) keys into the system, allowing up to three 
days of operation (with one spare key). To do this, it will be necessary to replace 
the current COMSEC chips, which have only a single key capability. The KGV-
68B and KGV-135 chips must be replaced with KGV-135A chips, additional 
traces and jumpers to the new chips must be added, and the COMSEC software 
must be modified to recognize and synchronize the keys. Multi-day Encryption 
capability is a threshold FY 2012 CDD requirement, but is not a KPP or KSA. 

• Other minor upgrades. In addition to the significant efforts described above, 
the Communications Rearchitecture will also address several minor 
requirements. The program office characterizes these efforts as: 

– RS422 upgrade, 

– ACTM/SA Messaging updates, 

– Point-to-Point Interoperability, 

– IPv6, and 

– Tactical-CDL baseline/demo. 

The estimated total then-year cost of these minor upgrades is ~$25 million. 

These are not all of the communications-related requirements in the 2006 CDD that 
remain unmet and unfunded. Other examples include Sense-and-Avoid (a KPP), 
Broadband INMARSAT, Jam-resistant Voice (Have Quick II), and Independent/ 
Simultaneous Data Flows.  

Communications Rearchitecture also includes the costs of meeting some new 
externally-driven requirements. For example, an NSA-directed cryptographic 
modernization mandate requires that the Global Hawk communications systems be 
redesigned to accommodate new cryptographic devices. The cost of complying with this 
directive is included in the estimated costs of Communications Rearchitecture. 
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CAPE-CA estimates $115 million in additional procurement costs will be required 
for those modernizations and upgrades identified by the program office in their current 
Communications Rearchitecture plan. A recent POE cites $250 million then-year 
(budget) dollars for the effort. It was not possible for us to determine which of the 
capabilities and performance requirements that are being addressed under 
Communications Rearchitecture were assumed by the 2007 APB estimate. It is clear that 
the baseline estimate did not include the costs to provide all (or even most) of the 
modernized communications and interoperability capabilities specified (with dates) in the 
CDD. It is also clear that the current Communications Rearchitecture plan does not 
address all of the remaining unfunded CDD requirements. 

b. Ground Station Rearchitecture 
As with the Communications Rearchitecture, multiple aspects of the Global Hawk 

Ground Station are suffering DMS or impending obsolescence. The Global Hawk 
program is now planning a major rearchitecture of the Ground Station from which UAS 
missions are planned and controlled. This rearchitecture will have two elements: 
modernization of many hardware and software elements of the ground station, and a 
transition from a portable shelter-based Ground Station to permanent installations in 
fixed-site buildings.  

The modernization portion of Ground Station Rearchitecture has both software and 
hardware aspects. The software rearchitecture is being funded primarily through RDT&E, 
while the hardware is funded from procurement. The hardware portion includes necessary 
upgrades in the following systems: 

• Mission Control Element (MCE)  

– Tactical Field Terminal (TFT) antenna 

– Tactical Interoperable Ground Data Link (TIGDL) antenna upgrade to dual 
band 

– UHF SATCOM antenna 

• Launch and Recovery Element (LRE)  

– Tactical Common Data Link (TCDL) antenna 

– UHF SATCOM and line-of-sight antenna 

– Upgrade to 274 Mbps wideband communications 

– Voice relay via air vehicle 

– Special Category 1 (SCAT-1) Differential Global Positioning System (GPS) 

• INMARSAT support for Replace on Station 
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These modifications appear to all be in support of meeting (or continuing to meet) 
2006 CDD requirements. 

The replacement of large portions of the hardware and software in the Ground 
Station provides an opportunity for the program to transition from the current installation 
in standard portable shelters to a set of permanent installations in buildings. Current 
planning anticipates that these buildings would be located at Main Operating Bases 
(MOBs) and/or Forward Operating Bases (FOBs). It is not clear when the intent to shift 
to permanent ground installations was first included in program content, but it does not 
seem to be part of the 2006 CDD specification. For that reason, we classify the transition 
to permanent buildings as added program content, and not cost growth relative to existing 
requirements.  

Software elements of the Ground Station Rearchitecture will be funded through 
RDT&E, and are explicitly included in the December 2009 SAR RDT&E cost estimate. 
CAPE-CA estimates $200 million in additional procurement costs will be required for 
hardware and facilities associated with Ground Station Rearchitecture. These costs are 
not reflected in the December 2009 SAR. With the exception of the costs of the transition 
from shelters to fixed installations, Ground Station Rearchitecture costs constitute 
baseline program content omitted from the APB (and subsequent) estimates. 

c. Sensor Depot Standup 
Originally, the Global Hawk program office had planned to share sensor depot costs 

with other sensor development programs and ISR platform programs. For example, it was 
expected that the MP-RTIP radar would be used by the E-8 Joint STARS and E-10A 
aircraft, as well as by Global Hawk. The costs of an MP-RTIP depot were to have been 
shared by the four associated programs. However, the Joint STARS program decided to 
focus on a larger radar, the E-10A was cancelled, and the MP-RTIP program was folded 
into the Global Hawk program. In similar fashion, the ASIP sensor was originally also for 
use on U-2, but the Air Force now plans to retire the U-2 SIGINT capability. 

Because these platforms are no longer expected to carry these sensors, the Global 
Hawk program will bear the full support burden. In a November 2006 briefing to the 
Defense Acquisition Executive, the program indicated that they would support ASIP and 
MP-RTIP sensors from a dedicated Global Hawk program depot. However, activation 
costs for this facility were not included in the baseline program estimate at the time of the 
APB. Funding was deferred to the FY 2010 POM, and later further deferred; the 
necessary funds were still not included in the December 2009 SAR. CAPE-CA estimates 
$160 million in additional nonrecurring procurement cost to implement this function. 
These costs constitute baseline program content omitted from the APB (and subsequent) 
estimates. 
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4. Inadequate Test Resources 
Several of the cost growth areas identified in the combined estimate are the direct 

result of inadequate test resources for the program as defined and executed. These include 
the costs of the temporary PAT capability at Beale AFB; the new PAT facility at 
Palmdale, California; and the new anechoic chamber facility for ASIP calibration. 

There is an interaction in play here between the available test resources and the 
planned test schedule at the time of the 2007 rebaseline. Had that schedule been 
executable, the available test resources might have been adequate. However, the planned 
schedule was unrealistic—there was essentially no possibility that the sequence of 
planned test events would be completed without any delays, needs for rework, setbacks 
due to weather or mishaps, or other disruptions. Once the schedule was disrupted, the 
simultaneous demand for test resources by the various blocks (and the commercial Global 
Hawk FMS program) created further delays and disruptions throughout the program, and 
consequent cost growth. In particular, some of the procurement costs of DMS mitigation 
were incurred because the program was not able to defer those costs beyond the 
procurement phase of the program, to be paid for with O&S funds. While this does not 
affect overall program life cycle costs, it does increase procurement costs as a proportion 
of life cycle costs, and thus causes an increase in APUC. 

CAPE-CA estimates ~$290 million in procurement costs associated directly with 
standing up additional test resources will be required to relieve some of the testing 
bottleneck. Indirect costs associated with extended RDT&E are not captured in APUC 
growth. Indirect costs associated with testing delays, such as increased SE/PM costs and 
miscellaneous DMS mitigation costs, are captured above in the non-itemized portion of 
the section entitled “Upward Revision of Cost Estimates.” 

E. Root Causes of Unit Cost Growth 
Having presented the cost growth categories as quantified in the combined estimate, 

and having identified factors directly contributing to cost growth in those areas, we now 
examine various root causes underlying these factors. 

The Weapon Systems Acquisition Reform Act of 2009 (WSARA) enumerates seven 
specific root causes to be identified, where applicable, in a PARCA root cause analysis. 
These are shown in Table 7. 
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Table 7. WSARA Root Causes 

The WSARA Taxonomy of Root Causes 

1. Unrealistic performance expectations 5. Changes in procurement quantities 
2. Unrealistic baseline estimates for cost or 

schedule 
6. Inadequate program funding or funding 

instability 
3. Immature technologies or excessive 

manufacturing or integration risk 
7. Poor performance by government or 

contractor personnel responsible for 
program management 

4. Unanticipated design, engineering, 
manufacturing, or technology integration 
issues arising during program performance 

8. Any other matters 

 
We have identified five of these seven root causes as specific causes of the cost 

growth identified in the combined estimate. We present them in order of decreasing 
importance to overall APUC growth for the Global Hawk program, and discuss the 
specific actions and events that led to that growth. 

1. Poor Performance by the Government and by Contractors 
The most important WSARA root cause category in the Global Hawk program has 

been “poor performance by the government and by contractors.” Many of the cost growth 
areas identified in this report are traceable, at least in part, to poor performance by the 
government (at all levels) and the contractors. We note in particular the following, 
enumerated separately for “government” and “contractors.” 

a. Government 

1) Oversight of the Program Rebaseline 
The original transition of the Global Hawk program from ACTD to MDAP 

envisioned a spiral development approach in which sensors would be integrated onto 
aircraft over time as technology matured. The philosophy was to be “when it is ready, it 
will fly.” This led to a program with poorly defined requirements and priorities. At the 
same time, external demand for specific capabilities (on an externally defined schedule) 
created a situation in which development was no longer spiral, but instead consisted of 
concurrent development of multiple aircraft variants. The inability of the program 
acquisition approach to cope with these demands contributed to the first Nunn-McCurdy 
breach in 2006. 

The rebaseline in 2007 provided an opportunity for OSD and the Air Force to 
restructure the program to reflect the new reality of what was being required. The spiral 
approach was no longer relevant to Blocks 10–40, and any additional increments beyond 
those blocks were sufficiently vague and low priority as to be outside the scope of a 
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program trying to recover from major cost and schedule breaches. DoDI 5000.2 required 
that separate acquisition baselines be established for the four blocks, including separate 
quantity, cost, and schedule baselines (and corresponding separate reporting and 
tracking). 

Instead, OSD and the Air Force encouraged the program to continue as a 
(nominally) spiral development. The program was managed as an aircraft program with 
occasional payload integration activities, rather than as the three or four simultaneous 
fully-specified ISR system development efforts it had become. Division of program 
management responsibilities between airframe program and sensor programs contributed 
to this confusion. Separate baselines for the four blocks were not established or tracked. 
The program was slow to react to the resource requirements of concurrent development, 
in part because the APB and Acquisition Strategy did not make that concurrency 
sufficiently explicit. 

Finally, the Air Force and OSD both failed to verify the feasibility of the proposed 
development and test schedule agreed on at the time of the rebaseline. It was not 
reasonable to expect that a program being restructured in response to cost and schedule 
growth, and suffering from poor performance and reliability of delivered systems, would 
be able to deliver multiple complex (and in some ways competing) products on a 
compressed schedule with a minimum of testing. 

2) Management of Program Requirements 
The rebaselined program also inherited the flexible approach to requirements 

management that had characterized the spiral development phase. The program was 
supposed to be working to a fixed set of explicit requirements for all blocks. Despite this 
fact, the program scope, cost, and schedule estimates continued to treat difficult or 
unfunded requirements as if they were not part of the program. This led to 
understatement of eventual program costs at every stage, including in the original APB 
estimate. It also led to deferral of work related to CDD requirements that were not 
currently deemed “in-scope,” with resulting inefficiencies in the acquisition sequence. 

At the same time, the program was receiving conflicting requirements direction 
from multiple external sources. Successive ADMs directed multiple (and sometimes 
conflicting) shifts in development priority. Air Combat Command and the Joint Staff also 
directed the program to adjust development priorities. This continual redirection and 
reprioritization of requirements, together with confusion over which organizations had 
ultimate authority over requirements, led to inefficiency in the program.  

Finally, the CDD requirements themselves do not conform to Department of 
Defense Joint Capabilities Integration and Development System (JCIDS) procedures. In 
particular, the program has not adopted the mandatory sustainment KPPs and KSAs: 
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Materiel Availability (KPP), Materiel Reliability (KSA), and Ownership Cost (KSA).7 
The reliability and maintainability requirements that existed in the original ORD—mean 
time between critical failures (MTBCF), mean repair time (MRT), and diagnostic fault 
detection—were removed from the 2006 CDD. This has contributed to the system’s lack 
of reliability growth. 

3) Management of Contractor Incentives 
The contract structure of the Global Hawk program was developed during the 

original spiral development phase of the program, with an emphasis on flexibility rather 
than on accountability or performance. In particular, EMD was funded primarily through 
an indefinite delivery/indefinite quantity (ID/IQ) umbrella contract, with follow-on 
contracts that were primarily cost-plus-award-fee (CPAF) contracts. 

When the program was rebaselined and restructured as a fixed-content program 
developing several air systems in parallel, the government had the opportunity to 
restructure the development and LRIP contracts to take advantage of the new certainty 
regarding program scope and deliverables, and to align contractor incentives more closely 
with successful delivery of these specified capabilities. Instead, the existing contract 
structure was retained, with the result that the contractor was able to earn ~80 percent of 
available award fees between October 2006 and September 2009, despite repeated late 
deliveries and performance issues. 

Contracts under the Federal Acquisition Regulation (FAR) have mandatory 
language regarding Value Engineering Change Proposals (VECPs), including contractor 
incentives with specified sharing rates.8 The general FAR provision states: 

48.102—Policies. 

(a) As required by Section 36 of the Office of Federal Procurement Policy 
Act (41 U.S.C. 401, et seq.), agencies shall establish and maintain cost-
effective value engineering procedures and processes. Agencies shall 
provide contractors a substantial financial incentive to develop and submit 
VECP’s. Contracting activities will include value engineering provisions 
in appropriate supply, service, architect-engineer and construction 
contracts as prescribed by 48.201 and 48.202 except where exemptions are 
granted on a case-by-case basis, or for specific classes of contracts, by the 
agency head.9 

The Global Hawk LRIP contracts to date do not include this mandatory provision. 

                                                 
7 Chairman of the Joint Chiefs of Staff Manual, CJCSM 3170.01C, Enclosure B. 
8  FAR, Part 52, Subpart 52.248-1 Value Engineering, October 2010. 
9 FAR, Part 48, Subpart 48.102, Policies. 
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4) Oversight of Contractor Performance 
Cost reporting on the Global Hawk program has been both less complete and less 

timely than is usual for a program of this size. Specific issues include inappropriate Work 
Breakdown Structures, failure to cleanly separate costs by block, long delays in filing 
Contractor Cost Data Reports (CCDRs), long delays between contract award and contract 
definitization, and permitting the contractor to suspend Estimate at Completion (EAC) 
reporting. Details on cost reporting inadequacies are given on page 36 in the section 
entitled “Cost Reporting.” 

5) Funding Practices 
Failure to include all CDD requirements in the baseline for the program, and failure 

to include all identified costs in the annual budget request, have led to persistent 
underfunding of the Global Hawk program. This has contributed to slow technology 
development and failure to cure ongoing reliability issues. Details on funding shortfalls 
are given below in the section entitled “Inadequate Program Funding.” 

b. Contractors 

1) Scheduled Deliveries 
Both aircraft and sensor deliveries have been consistently far behind contracted 

delivery dates. As shown in Figure 4, aircraft deliveries were running more than a year 
late for some time, with only moderate improvement since then. This chart does not 
include the two most tardy deliveries, for which the program chose to accept “interim 
delivery” of the airframes and later delivery of the payloads. 
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*Battlefield Airborne Communications Node (BACN) air vehicles provided to the Navy. 

Figure 4. Airframe Delivery Tardiness 
 

This consistent inability to meet contractual delivery obligations reflects poorly on 
contractor performance, and indicates deeper management issues in the program. 
Occasional late deliveries can be caused by many things; consistently late deliveries 
suggest a flawed approach, rather than flawed execution. 

2) Defect Rates and Reliability 
In addition to tardy deliveries, the program has also suffered from quality issues for 

delivered items. For example, 13 of the 15 fielded EO/IR/SAR systems suffered 
reliability and/or performance issues after delivery. There have also been recurring 
problems with actuators, power supplies, and batteries. OSD reviews of contractor 
systems engineering practices showed that, until recently, there was no substantive 
reliability tracking, failure root cause analysis, or other targeted response to these 
recurring issues. As of this writing, there is still no funded reliability growth initiative 
within the program.  

Figure 5 shows the “void count” (number of structural gap defects found on 
inspection by the prime contractor) for the wings of RQ-4B (Blocks 20/30/40) aircraft 
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delivered since May 2007. While the overall trend is downward, it has taken several years 
to achieve this, and the absolute number of defects remains significant. 

 

 
Source: Northrop Grumman, “USAF Global Hawk Production,” briefing to OSD 16 July 2010. 

Figure 5. Wing Void Count by Airframe 
 

Similarly, Figure 6 shows the rate over time of Material Review Board (MRB) non-
conformance adjudications, broken out by block. Since 2006, the trend has been relatively 
flat.  

 

 
Source: Northrop Grumman, “USAF Global Hawk Production,” Briefing to OSD 16 July 2010. 

Figure 6. Material Review Board Negative Findings Over Time 
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As of August 2010, the program reported 34 CDD requirement shortfalls and 7 
outstanding Category-1 Deficiency Reports (DRs). The TEMP requires that all Category-
1 DRs be resolved prior to the start of IOT&E. 

3) Cost Reporting 
Cost reporting on the Global Hawk program has been both less complete and less 

timely than is usual for an MDAP.  

The CCDRs for the EMD phase of the program do not distinguish recurring from 
nonrecurring costs—they report all costs as nonrecurring, despite the fact that several test 
units have been produced under the EMD contract. This makes it difficult to monitor 
potential hardware procurement cost growth. The EMD CCDRs also do not distinguish 
between the ISS and EISS sensor suites, nor do they clearly segregate development costs 
specific to individual blocks. 

Similarly, LRIP contracts sometimes procure a mix of blocks, additional sensors, 
and/or ground stations, but do not clearly allocate costs among these. This makes it 
difficult for the program to trace cost growth to its source, or even to calculate unit costs 
for specific aircraft. 

According to the Defense Cost and Resource Center (DCARC), Global Hawk 
contractors are only required to submit two CCDRs for each LRIP contract: one at 
initiation and one at completion. As a result, the LRIP Lot 4 contract, initiated in the 
spring of 2006, has not filed a CCDR since September 2006, at which time the contract 
was stated to be 75 percent complete. Similarly, the LRIP Lot 7 contract was awarded 22 
February 2007 and was definitized 23 October 2009—but the initial CCDR for that 
contract was not due until 2011. Since this was the first LRIP lot to procure ASIP and 
MP-RTIP sensors, this means that the program office did not have any CCDR reporting 
of those sensor costs until four years after the contract was awarded. 

The most recent CCDR filings at the time of this writing, by LRIP lot, are shown in 
Table 8. The last two columns show the contractor or subcontractor’s estimated 
percentage of the work on that lot that had been completed up to that point. Despite the 
fact that Lot 4 delivered its last aircraft in August 2009, no final CCDR has yet been filed 
for that lot. As a result, cost estimates for the EISS sensor are based on out-of-date partial 
data, rather than actual cost data. 
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Table 8. LRIP Percent Complete at Latest Reporting 

LRIP Lot Initial CCDR Date 
Contractor 

% Complete 
Subcontractor (EISS) 

% Complete 

4 September 2006 75% 62% 
5 March 2007 28% 53% 
6 August 2008 42% 9% 
7 Not yet filed (definitized October 2009) n/a n/a 

 
The Work Breakdown Structure used in the Contract Performance Report (CPR) for 

LRIP Lots 6 and 7 does not distinguish ASIP sensor costs from MP-RTIP sensor costs, 
but lumps them together as “payload segment.” As above, this makes it extremely 
difficult to know the actual unit cost by block. 

LRIP contracts for Lots 4 through 7 have filed regular CPR reports to the Central 
Repository, but Lots 4 through 6 stopped updating their EAC after the December 2009 
report, and Lot 7 stopped updating EAC after the May 2010 report.  

2. Unrealistic Cost and Schedule Estimates 
The second WSARA category of root causes for cost growth is “unrealistic cost and 

schedule estimates.” The 2007 APB estimate was unrealistic in both cost and schedule for 
numerous key program activities. It is difficult to separate cost growth due to poor 
government and contractor performance from cost growth due to unrealistic estimates. 
We suspect that roughly half of the APUC growth characterized as “upward revision of 
estimates” can be attributed to incomplete or otherwise unrealistic cost estimates at the 
time of the program rebaseline. That would correspond to approximately 25 percent of 
total APUC growth. 

The most significant underestimate in the APB was not a cost estimate, but a 
schedule estimate. The projected time required for testing (including developmental, 
operational, and production acceptance testing) of aircraft and integrated ISR systems 
was optimistic, and inconsistent with both past history of other aircraft programs and the 
available test infrastructure and resources available to the program. The program’s 
decision to combine developmental and operational testing, minimizing the number of 
test events, driven by the short delivery timeline, increased the program’s schedule risk 
even further.  

When testing revealed necessary redesign and rework, the test schedule provided no 
flexibility to recover, and schedule slips were incurred. The carefully choreographed 
sequence of tests became an unexecutable set of concurrent tests, with the various Global 
Hawk blocks competing for range time, flight hours, and test personnel. Figure 7 shows 
the history of the IOT&E test schedule plans for Blocks 20/30/40. 
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May 2007 APB

Sep 2009 OIPT

Latest PM estimate  
Figure 7. IOT&E Schedule History 

 
Faced with the concurrent testing needs of three separate blocks, and already 

competing for test infrastructure with other programs at Edwards AFB, the Global Hawk 
program decided to increase test capacity by building and staffing new dedicated test 
infrastructure at Beale AFB, building a new PAT facility at the contractor’s Palmdale 
site, and building a new anechoic chamber facility to support calibration of the ASIP 
sensor. These unplanned facilities costs contributed directly to APUC growth. 

In addition to unplanned facilities costs, overall program delay led to increased 
procurement costs in other ways. Obsolescence of certain electronic and software 
components meant that some DMS mitigation activities, originally planned for the O&S 
phase of the program, had to be paid for with procurement funds. The stretching of the 
test-fix-test cycle for Block 30 and Block 40 LRIP led to a higher proportion of SE/PM 
costs than before, increasing APUC further. 

The APB cost estimate did not reflect the risk inherent in the APB schedule. There 
is some evidence that the Independent Cost Estimate (ICE) that the program adopted as 
its cost baseline was developed prior to the establishment of that schedule. In either case, 
there is a lesson to be learned about the mutual dependence among cost, schedule, and 
risk when establishing a program baseline. 

The APB estimate also featured unrealistic cost estimates for ASIP and MP-RTIP 
payloads, and for ECOs. Program office estimates of the recurring unit cost of ASIP and 
MP-RTIP sensors have increased by roughly 20 percent since the 2007 APB. While some 
of this growth may be due to technical issues, the contractor has not reported any major 
redesigns to account for a significant increase in projected unit recurring costs. This 
suggests that the original baseline cost estimate was unrealistically low. Similarly, ECOs 
have consistently run at a higher level than predicted in the baseline estimate, which was 
developed using analogies with past aircraft programs that were less programmatically 
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complex, and had fewer external dependencies and schedule pressures, than the Global 
Hawk program.  

3. Unanticipated Technical Issues in Program Execution 
The third important WSARA root cause for cost growth in the Global Hawk 

program has been “unanticipated technical issues in program execution.” Technical 
issues have been a significant driver of schedule slip in the Global Hawk program, 
resulting in cost growth in many areas. Integration, reliability, and performance to CDD 
threshold standards have all proven to be more challenging than anticipated. This has led 
to increased costs for sustaining engineering, program management, integration, 
assembly, checkout, and test (IACT), reliability engineering, DMS mitigation, and PAT. 

Unanticipated technical issues affect costs primarily through the combined effects of 
increased program duration and higher procurement burn rates. The prime contractor’s 
SE/PM burn rates are high (compared to historical programs) and still growing, in part in 
response to technical challenges in the program. In addition, planned sensor retrofit costs 
have also risen over time, driven by technical issues in sensor development and 
integration. 

4. Inadequate Program Funding 
The fourth WSARA root cause applicable to Global Hawk is “inadequate program 

funding.” There has been a persistent discrepancy over time between the amount of 
funding required for the Global Hawk program to meet its CDD requirements and 
delivery schedule, the funding requested by the program, and the funding profile in the 
SAR and President’s Budget. The discrepancy has two primary components: 

• Requirements not included in program cost estimates 

• Requirements identified by the program but not funded in the Air Force budget 

a. Missing Requirements 
When the cost to meet a known requirement is not included in program office 

procurement estimates, it also is not funded in the budget. When these requirements 
eventually are acknowledged, and costs to implement them are included in the estimate, 
the result is instant cost growth. This has been the pattern with numerous CDD 
requirements for the Global Hawk program, including JTRS integration, Wideband 
Gapfiller Satellite (WGS) interoperability (via FAB-T), multi-day encryption, and multi-
aircraft control. The known instances of delayed recognition of requirements are 
enumerated above in section D.3, “Baseline Program Content Missing in the Baseline 
Estimate.” 
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b. Unfunded but Known Requirements 
Even when requirements were acknowledged within program office cost estimates, 

the corresponding funding requirements did not always survive into the Air Force POM 
submission. This resulted in underfunding of work that was known to be in-scope, which 
in turn led to schedule delays, technical issues, and other indirect areas of cost growth. 
The impact was greatest when the activities that were underfunded were systems 
engineering and testing activities whose absence contributed to later reliability shortfalls, 
performance issues, and unplanned rework. Reliability and performance issues, in turn, 
led to increased costs for initial spares. 

5. Increased Procurement Quantities of the More Expensive Global Hawk 
Variants 
The most straightforward WSARA root cause of APUC growth in the Global Hawk 

program is the growth due to increasing the fraction of Block 30 and Block 40 aircraft in 
the total buy. The increase in APUC is due simply to arithmetic, not to any underlying 
change in what a Block 30 or Block 40 aircraft is expected to cost. However, this cost 
growth due to the changing aircraft mix is augmented by the fact that Block 30 and Block 
40 unit costs are also growing faster than those of other blocks. In this analysis, we have 
isolated the cost growth due solely to the decision to procure additional Block 30 and 
Block 40 aircraft. We have addressed the growth due to unit cost increases in those 
blocks in the various other root causes discussed above. It is worth noting again that, in a 
typical program, this cost growth would have been offset by unit cost reductions due to 
increased learning and spreading of nonrecurring costs over a larger number of units. In 
the Global Hawk program, neither of these offsetting effects is present. 

F. Looking Forward 
Several recurring themes arose during our analysis of the Global Hawk program and 

how it arrived at its current status. The first theme was the disconnect between the 
behaviors and outcomes most desired by the government, versus the behaviors and 
outcomes for which priorities were set and incentives were offered, both for the 
contractors and for the program office. The second theme was a diffusion of 
accountability within the acquisition process, at all levels of authority. Finally, while this 
report describes a root cause analysis of cost growth identified to date, in the course of 
our investigation we also identified a number of areas in which we anticipate additional 
cost growth in the future. We conclude our analysis with a forward-looking discussion of 
each of these themes in turn. 
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1. Incentives 
At the time of the 2007 APB, the government’s desires for the Global Hawk 

program were straightforward: they wanted suitable, affordable, and operationally 
effective aircraft systems of three distinct types, delivering specified capabilities, on a 
schedule that would support certain planned activities outside the Global Hawk program. 
(Whether it was reasonable to believe that this schedule was reasonable, given the history 
and status of the program in 2007, is a separate question.) The government also had 
priorities among the variants, driven primarily by those external planned activities. A 
well-designed acquisition strategy would, at a minimum, have rewarded contractors for 
delivering suitable and operationally effective aircraft in a timely fashion, in accordance 
with government priorities, and would have penalized (or at least failed to reward) 
contractors for unsuitability, ineffectiveness, tardiness, or priorities clearly inconsistent 
with the stated government priorities. Instead, the contract and incentives structure from 
the earlier spiral development phase of the program were retained. Figure 4 (on page 34) 
shows the history of tardy deliveries of aircraft. This chart does not include the two most 
tardy deliveries, which were sufficiently late that the program office accepted “interim 
deliveries” without the payloads. Asterisks on the figure indicate BACN air vehicles 
provided to the Navy. It is clear that not only were initial delivery promises optimistic, 
but there has been no sustained improvement over time.  

The Global Hawk program could have done more to align the contractor’s financial 
interest more closely with the government’s interest, especially at the time of the 
rebaseline. Incentive fees, with incentives based on satisfactory contractor performance, 
were not used for EMD.  

2. Accountability 
The program and contractor are only partly responsible for the lack of focus and 

coordination toward achieving program success. Since the time of the 2007 APB, the 
program has been subject to management and directives from multiple organizations 
within the Air Force, the Joint Staff, and the Office of the Secretary of Defense. 
Numerous ADMs have modified procurement quantities, reprioritized technology 
development efforts, changed test and evaluation criteria, and introduced new reporting 
requirements. Funding levels have been persistently too low, exacerbated by the 
program’s failure to acknowledge required content in their cost estimates and the Air 
Force’s tendency to reduce their POM submission for the program below the program 
office estimate. 
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In the independent panel review of the 2010 Quadrennial Defense Review,10 the 
panel notes that:  

To address the most fundamental cause of disappointing acquisition 
performance, it will be necessary to replace the current diffused, 
fragmented assignment of responsibilities without accountability with 
authority and accountability vested in identified, authoritative individuals 
in line management. To repeat: the emphasis must be on individuals in 
line management. Although more competence in writing and negotiating 
contracts is desirable, the key to effective execution of any contract is not 
the quality of the contract, it is the quality of the program management 
responding to clear assignment of authority and accountability for each 
program. 

The Global Hawk program provides a model for the issues to which the panel was 
responding and how those issues affect cost, schedule, and performance. The fragmented 
authorities and inconsistent direction led to genuine confusion about the content of the 
program at any given time, the activities that should have priority, the costs that were 
included in a given cost estimate, and the required capabilities of the various blocks. 

The most striking example of this lack of accountability has been the consistent 
mismatch between validated program technical content (as captured in the CDD, CARD, 
TEMP, and ASR), the content assumed by the APB estimate and annual Program Office 
Estimates, the content funded in the Air Force POM submissions, and the content funded 
in the President’s Budgets. Each of these mismatches is a failure of the acquisition 
oversight process. The cumulative result has been to repeatedly mislead OSD, the public, 
and the Congress about what capability can be acquired for what cost. 

3. Potential Future Cost Growth 
This analysis has focused on identifying root causes of past and current APUC 

growth, in accordance with the mission of PARCA. In the course of that analysis, we 
identified some factors that we believe will continue to cause costs to grow, or that have 
not yet led to cost growth but may do so in the future. In this final section, we discuss 
several of these potential areas of future cost growth. 

a. Missing Requirements 
Although the program has recently acknowledged the costs to achieve many CDD 

requirements in their proposed Communications Rearchitecture and Ground Station 
Rearchitecture plans, those efforts do not yet address all of the date-specified CDD 
requirements for Blocks 10–40. Several of those requirements, such as Sense-and-Avoid 

                                                 
10  “The QDR in Perspective: Meeting America’s National Security Needs in the 21st Century,” July 2010. 
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capability, are necessary to achieve threshold KPPs or KSAs. In June 2010, Headquarters 
Air Combat Command briefed a list of “Unfunded Thresholds” that included the 
following 25 capabilities that Air Combat Command considered not yet fully funded in 
Global Hawk cost estimates: 

1. EISS Maritime Mode and STANAG [Standardization Agreement] formatting. 

2. Range increase (more than double) for EO and IR on EISS. 

3. GMTI [Ground Moving Target Indicator] on EISS/SAR. 

4. Radar Canting. 

5. LPI [Low Probability of Intercept]/LPD [Low Probability of Detection] 
Locating Systems. 

6. JTRS. 

7. Three, secure, jam-resistant UHF/VHF [Very High Frequency] nets 
simultaneously. 

8. Capability for use of Transmission Control Protocol (TCP) IP [/Internet 
Protocol] for secure C2 data transmission during terrestrial reachback operations. 

9. Incorporation of a wideband air to air (network and point to multipoint) and a 
wideband broadcast capability for secure LOS [Line-of-Sight] communication 
of payload data. 

10. Incorporation of a wideband air to air (network and point to multipoint) and a 
wideband broadcast capability for secure LOS communication of….C2 data. 

11. Capability to use the Transformational Communications Architecture (TCA) 
SATCOM/optical components for BLOS [Beyond-Line-of-Sight] secure 
payload data transmission, BLOS secure voice communications, and BLOS 
secure C2 communications. 

12. The system will be interoperable with appropriate communications standards 
and directives, including, but not limited to….Network CDL [Common Data 
Link] (N-CDL) and Advanced CDL (A-CDL). 

13. CNS [Communications, Navigation, and Surveillance]/ATM [Air Traffic 
Management] Fulfillment. 

14. Sanitize Classified. 

15. Engine Restart. 

16. Aircraft and payloads must be protected against…extreme temperature ranges, 
biological and chemical threats. 
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17. The payload will provide a data stream of an appropriate classification level 
(currently secret collateral) that allows machine to machine interface. 

18. To optimize horizontal payload integration for rapid precision targeting, the 
Global Hawk system must provide direct and/or indirect automated machine-to-
machine cues among internal sensors and to other command and control, 
intelligence surveillance and reconnaissance (C2ISR) platforms/nodes.  

19. To optimize horizontal payload integration for rapid precision targeting, the 
Global Hawk system…. must be able to accept similar communications.  

20. The aircraft must include a capability that permits mission accomplishment 
without reliance on LOS or BLOS data transfer (i.e., a capability for “off-tether” 
operations). (KSA) SIGINT. 

21. SIGINT Compression and SIGINT Recording. 

22. Ground station operators must be able to….receive and respond to….advisory 
support messages normally transmitted over high frequency (HF) systems. 

23. The system must have the capability to provide payload control to other multi-
service or joint exploitation facilities. 

24. The aircraft must be equipped to detect radar-guided threats as identified in the 
STAR [Sense, Track, and Avoid Radar] and relay the information to ground 
station personnel. 

25. The aircraft should be equipped to employ active countermeasures against radar 
and IR-guided threats to the system as identified. 

Some of these requirements (e.g., JTRS) appear to be at least partially funded in the 
2009 SAR. However, December 2009 Program Office briefings state that the Sense-and-
Avoid capability (Worldwide Operations KPP), certified CDL (Net Ready KPP), and 
infrared sensor performance (Battlespace Awareness KPP) will only be addressed post-
IOT&E. Total and unit cost estimates will grow again when any of these capabilities are 
explicitly acknowledged as required program content. 

b. Schedule Risk 
The development and testing concurrency that has led to schedule delays will 

continue into the future. The additional PAT facilities will partially alleviate this, but 
competition for DT and OT resources will continue. Increasing efforts associated with the 
BACN Joint Urgent Operational Need (JUON), the Navy BAMS program, and the 
Eurohawk FMS program will only add to this. Engineering support resources may also be 
stretched thin in support of these parallel efforts, leading either to delays or to further 
increases in the sustaining engineering load of the program. Finally, there remain 
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technical challenges in aircraft, sensors, and integration to be overcome. For these 
reasons, we think it likely that additional schedule slips (with corresponding cost growth) 
will occur. 

c. Reliability 
The Global Hawk program has no detailed component or system reliability 

requirements, but the ETOS KSA threshold of 85 percent has many implications for 
necessary component and system reliability. Testing to date has found that none of the 
blocks comes close to achieving the necessary time between failures to achieve the 85 
percent goal. We anticipate that a dedicated reliability growth program will be necessary 
to identify redesigns and improvements in manufacturing that would allow Blocks 
20/30/40 to meet their required level of persistent ISR. This would be followed by a 
retrofit program to upgrade previously delivered aircraft. Costs to fund and execute a 
reliability growth program and associated rework/retrofits will likely cause additional 
total and unit procurement cost growth in the program. 

d. Sensors 
Actual recurring costs to produce the EMD units for MP-RTIP and ASIP have been 

significantly higher than projected, even when allowing for future cost reduction through 
“learning curve” behavior. If these costs prove to be representative, unit costs of 
MP-RTIP and (to a lesser extent) ASIP sensors will be higher than current estimates, 
leading to total and unit procurement growth. 

e. Outyear Support 
The Global Hawk December 2009 SAR projects that procurement and retrofit 

activities will continue through 2024, but that support funding will effectively end after 
2015. This seems unlikely; it is more likely that support will be needed for as long as the 
program is continuing to retrofit aircraft, especially since these ‘retrofits’ include the 
initial installation and integration of ASIP sensors on 11 Block 30 aircraft. Figure 8 
shows the SAR funding projection. “EI” and “NEI” stand for “End Item” and “Non-End 
Item,” respectively. The program office considers ASIP sensors to be retrofit on Block 
30I aircraft as “Non-End Item” components. We would expect additional support funding 
to be required at roughly FY 2012 levels for at least 10 more years. 
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Figure 8. Probable Outyear Support Funding Growth 

 

0

200

400

600

800

1000

1200

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024

Global Hawk Funding 2009 SAR (TY$M)

Support

NEI Rec

EI Recurring

R&D

Non Recurring



A-1 

Illustrations 

List of Figures 
Figure 1. RQ-4 Global Hawk ...............................................................................................2 
Figure 2. Global Hawk Production Buy Schedule Based on FY 2011 PB ..........................3 
Figure 3. Relative Contributions of APUC Growth Areas ................................................23 
Figure 4. Airframe Delivery Tardiness ..............................................................................34 
Figure 5. Wing Void Count by Airframe ...........................................................................35 
Figure 6. Material Review Board Negative Findings Over Time ......................................35 
Figure 7. IOT&E Schedule History ...................................................................................38 
Figure 8. Probable Outyear Support Funding Growth .......................................................46 

List of Tables 
Table 1. Acquisition Program Baseline Schedule ................................................................9 
Table 2. Acquisition Program Baseline Cost Estimate ......................................................10 
Table 3. December 2009 SAR Cost Variances ..................................................................12 
Table 4. CAPE-CA Cost Growth Estimate ........................................................................14 
Table 5. Side-by-Side Comparison of CAPE-CA and SAR Cost Growth Areas ..............15 
Table 6. Combined APUC Growth Estimate .....................................................................16 
Table 7. WSARA Root Causes ..........................................................................................30 
Table 8. LRIP Percent Complete at Latest Reporting........................................................37 

 





B-1 

References 

Acquisition Program Baseline (APB): Global Hawk (RQ-4A/B). Defense Acquisition 
Management Information Retrieval (DAMIR). Approval Date: March 23, 2007. 

Amburgey, Steve. Director, 303 Aeronautical Systems Group. Briefing to Global Hawk 
OIPT. Version K.2. 25 May 2010. 

Chairman of the Joint Chiefs of Staff Manual, CJCSM 3170.01C. Enclosure B. 1 May 
2007.  

Federal Acquisition Regulation. Part 48, Subpart 48.102, Policies. 

Federal Acquisition Regulation. Part 52, Subpart 52.248-1, Value Engineering. October 
2010. 

Guerra, G. Global Hawk Review – OSD PARCA Team. OSD-PARCA Presentation. July 
2010. 

Northrop Grumman. “USAF Global Hawk Production.” Briefing to OSD. 16 July 2010. 

Quadrennial Defense Review Independent Panel. The QDR in Perspective: Meeting 
America’s National Security Needs in the 21st Century. Washington, DC: U.S. 
Institute of Peace, July 2010. 

Scherer, K. “OSD0714 - 4 Follow Up 1 and 2.” Briefed to OSD PARCA Team. 14 July 
2010. 

Selected Acquisition Report (SAR): Global Hawk (RQ-4A/B). Defense Acquisition 
Management Information Retrieval (DAMIR). December 31, 2009. 

U.S. Air Force photo by Master Sgt. Jason Tudor. 
http://www.defense.gov/transformation/images/photos/photo_archive/index_2006-
10.html. 

Weapon Systems Acquisition Reform Act of 2009. Public Law 111-23, Section 103. 
Washington, DC: U.S. Government Printing Office, May 22, 2009. 

 





C-1 

Abbreviations 

AC Aircraft 

ACTD Advanced Concept Technology Demonstration 

ADM Acquisition Decision Memorandum 

ADS-A Automatic Dependent Surveillance-Addressed 

AFOTEC Air Force Operational Test and Evaluation Center 

AGS Alliance Ground Surveillance 

AMF Airborne/Maritime/Fixed 

APB Acquisition Program Baseline 

APUC Average Procurement Unit Cost 

ASD(A) Assistant Secretary of Defense for Acquisition 

ASIP Airborne Signals Intelligence Payload 

ASR Acquisition Strategy Report 

AT&L Acquisition, Technology and Logistics 

ATM Air Traffic Management 

BACN Battlefield Airborne Communications Node 

BAMS Broad Area Maritime Surveillance 

BLOS Beyond-Line-of-Sight 

C2 Command and Control 

C2ISR Command and Control Intelligence, Surveillance, and 
Reconnaissance 

C3ISR Command, Control, Communication, Intelligence, 
Surveillance, and Reconnaissance 

CA Cost Analysis 

CAP Combat Air Patrol 

CAPE Cost Analysis and Program Evaluation 

CARD Cost Analysis Requirements Description 

CCDR Contractor Cost Data Report 

CDD  Capability Development Document 



C-2 

CDL Common Data Link 

CER Cost Estimating Relationship 

CNS Communications, Navigation, and Surveillance 

COMSEC Communications Security 

CONOPS Concept of Operations 

COTS Commercial Off-the-Shelf 

CPAF Cost-Plus-Award-Fee 

CPDLC Controller Pilot Data Link Communications 

CPR Contractor Performance Report 

DAB Defense Acquisition Board 

DAE Defense Acquisition Executive 

DARPA Defense Advanced Research Projects Agency 

DCARC Defense Cost and Resource Center 

DCMA Defense Contract Management Agency 

DMS Diminishing Manufacturing Sources 

DoD Department of Defense 

DOT&E Director, Operational Test & Evaluation 

DR Deficiency Report 

DT Developmental Testing 

EAC Estimate at Completion 

ECO Engineering Change Order 

EI End Item 

EISS Enhanced Integrated Sensor Suite 

EMD Engineering and Manufacturing Development 

EO Electro-Optical 

ETOS Effective Time on Station 

ETP Extended Tether Program 

FAB-T Family of Advanced Beyond-Line-of-Sight Terminals 

FANS Future Air Navigation System 

FAR Federal Acquisition Regulation 

FMS Foreign Military Sales 

FOB Forward Operating Base 



C-3 

FRP Full Rate Production 

GATM Global Air Traffic Management 

GMTI Ground Moving Target Indication 

GPS Global Positioning System 

GWoT Global War on Terror 

HAE High Altitude Endurance 

HAT High Altitude Transition 

HF High Frequency 

IACT Integration, Assembly, Checkout, and Test 

ICE Independent Cost Estimate 

ID/IQ Indefinite Delivery/Indefinite Quantity 

IDA Institute for Defense Analyses 

IFF Identification Friend or Foe 

IMINT Image Intelligence 

IMS Integrated Master Schedule 

IOT&E Initial Operational Test & Evaluation 

IP Internet Protocol 

IR Infrared 

ISR Intelligence, Surveillance, and Reconnaissance 

ISS Integrated Sensor Suite 

JCIDS Joint Capabilities Integration and Development System 

JROC Joint Requirements Oversight Committee 

JTRS Joint Tactical Radio System 

JUON Joint Urgent Operational Need 

KPP Key Performance Parameter 

KSA Key System Attribute 

LOS Line-of-Sight 

LPD Low Probability of Detection 

LPI Low Probability of Intercept 

LRE Launch and Recovery Element 

LRIP Low Rate Initial Production 

MCE Mission Control Element 



C-4 

MDAP Major Defense Acquisition Program 

MOB Main Operating Base 

MP-RTIP Multi-Platform Radar Technology Insertion Program 

MRB Material Review Board 

MRT Mean Repair Time 

MTBCF Mean Time Between Critical Failures 

NASA National Aeronautics and Space Administration 

NATO North Atlantic Treaty Organization 

NEI Non-End Item 

NSA National Security Agency 

O&S Operations and Support 

OEF Operation Enduring Freedom 

OIF Operation Iraqi Freedom 

OIPT Overarching Integrated Product Team 

OPTEMPO Operational Tempo 

ORD Operational Requirements Document 

OSD Office of the Secretary of Defense 

OT Operational Testing 

PARCA Performance Assessments and Root Cause Analyses 

PAT Production Acceptance Testing 

PAUC Program Acquisition Unit Cost 

POE Program Office Estimate 

POM Program Objective Memorandum 

PSE Peculiar Support Equipment 

QDR Quadrennial Defense Review 

RDT&E Research Development Test & Evaluation 

RNP-4 Required Navigation Performance Level 4 

SAR Selected Acquisition Report 

SAR Synthetic Aperture Radar 

SE/PM Systems Engineering and Program Management 

SIGINT Signals Intelligence 

STANAG Standard Agreement 



C-5 

STAR Sense, Track, and Avoid Radar 

TCA Transformational Communications Architecture 

TCDL Tactical Common Data Link 

TCP Transmission Control Protocol 

TEMP Test and Evaluation Master Plan 

TFT Tactical Field Terminal 

TIGDL Tactical Interoperable Ground Data Link 

TPM Technical Performance Metric 

U.S. United States 

UAS Unmanned Aircraft System 

UAV Unmanned Aerial Vehicle 

UHF Ultra High Frequency 

USAF United States Air Force 

VECP Value Engineering Change Proposal 

VHF Very High Frequency 

WGS Wideband Gapfiller Satellite / Wideband Global SATCOM 

WSARA Weapon Systems Acquisition Reform Act 
 





Standard Form 298 (Rev. 8/98) 

REPORT DOCUMENTATION PAGE 

Prescribed by ANSI Std. Z39.18 

Form Approved 
OMB No. 0704-0188 

The public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of 
information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 
1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any 
penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 
PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS. 
1. REPORT DATE (DD-MM-YYYY) 2. REPORT TYPE 3. DATES COVERED (From - To) 

4. TITLE AND SUBTITLE 5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

6. AUTHOR(S) 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 8. PERFORMING ORGANIZATION 
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR'S ACRONYM(S) 

11. SPONSOR/MONITOR'S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 
a. REPORT b. ABSTRACT c. THIS PAGE 

17. LIMITATION OF 
ABSTRACT 

18. NUMBER 
OF 
PAGES 

19a. NAME OF RESPONSIBLE PERSON 

19b. TELEPHONE NUMBER (Include area code) 

xx-05-2011 Final Jun 2010 - Oct 2010

Global Hawk: Root Cause Analysis of Projected Unit Cost Growth DASW01-04-C-0003

AY-7-322301

Bronson, Patricia F.  
Fox, Jeffrey N.  
Kodzwa, Paul M.  
Tate, David M.  
 

Institute for Defense Analyses 
4850 Mark Center Drive 
Alexandra, VA 22311-1882

IDA Paper P-4668

Director, Performance Assessments and Root Cause Analyses 
Office of the Under Secretary of Defense (Acquisition, Technology and Logistics) 
3620 Defense Pentagon 
The Pentagon, Room 5A1082 
Washington, DC 20301-3620

D,PARCA / AT&L

Approved for public release; distribution is unlimited. (September 2, 2011).

In May 2007, Office of the Principal Deputy Under Secretary of Defense (Acquisition, Technology and Logistics) asked the 
Director, Performance Assessments and Root Cause Analyses (PARCA) to perform a root cause analysis of anticipated unit cost 
growth in the Global Hawk unmanned aircraft system program. This request was based on a cost growth estimate performed by 
CAPE-CA, the cost analysis group within the Cost Analysis and Program Evaluation (CAPE) directorate of the Office of the 
Secretary of Defense. That cost estimate concluded that average procurement unit cost (APUC) for the Global Hawk program has 
grown by more than 20 percent since the program was restructured in 2007. PARCA asked IDA to identify the root causes of the 
APUC growth identified by CAPE-CA, in accordance with the root cause analysis guidelines established in the Weapon Systems 
Acquisition Reform Act of 2009 (WSARA). This report describes our analysis and findings related to that task.

PARCA, Root Cause Analysis, Global Hawk, APUC, Cost Growth, Requirements, Cost Estimating, UAS

Unclassified Unclassified Unclassified Same as Report 66

Nicholls, David 

(571) 256-1685

Reset




	A. Introduction
	B. The Global Hawk Program
	1. System Description
	2. History of the Global Hawk Program
	3. Global Hawk Program Challenges
	4. The 2007 Acquisition Program Baseline
	a. Baseline Program Content
	b. Program Schedule
	c. Cost Estimates


	C. Projected Unit Cost Growth
	1. December 2009 Selected Acquisition Report
	2. CAPE-CA Additional Projected Cost Growth
	3. A Combined Estimate of Likely APUC Growth
	a. Additional Aircraft and Aircraft Mix 
	b. Sensor Unit Cost and other Recurring Flyaway Costs
	c. Spares 
	d. Engineering Change Orders (ECOs)
	e. Communications Rearchitecture
	f. Ground Station Rearchitecture
	g. Sensor Depot 
	h. Palmdale PAT and Modification Facility
	i. Diminishing Manufacturing Sources (DMS)
	j. “IOT&E Replan”
	k. ASIP Calibration Facility


	D. Quantifiable Areas of Unit Cost Growth
	1. Procurement of Additional Aircraft
	2. Upward Revision of Cost Estimates
	3. Baseline Program Content Missing in the Baseline Estimate
	a. Communications Rearchitecture
	b. Ground Station Rearchitecture
	c. Sensor Depot Standup

	4. Inadequate Test Resources

	E. Root Causes of Unit Cost Growth
	1. Poor Performance by the Government and by Contractors
	a. Government
	1) Oversight of the Program Rebaseline
	2) Management of Program Requirements
	3) Management of Contractor Incentives
	4) Oversight of Contractor Performance
	5) Funding Practices

	b. Contractors
	1) Scheduled Deliveries
	2) Defect Rates and Reliability
	3) Cost Reporting


	2. Unrealistic Cost and Schedule Estimates
	3. Unanticipated Technical Issues in Program Execution
	4. Inadequate Program Funding
	a. Missing Requirements
	b. Unfunded but Known Requirements

	5. Increased Procurement Quantities of the More Expensive Global Hawk Variants

	F. Looking Forward
	1. Incentives
	2. Accountability
	3. Potential Future Cost Growth
	a. Missing Requirements
	b. Schedule Risk
	c. Reliability
	d. Sensors
	e. Outyear Support
	Illustrations
	References
	Abbreviations



	Blank Page



